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SECTION-1
NOTICE INVITING TENDER (NIT)

1.1 V.O. Chidambaranar Port Authority invites electronic tenders (Two Cover System) from
eligible bidders for the work “Development of Bunkering and Refueling facility for Green
Methanol (750 m3) on Pilot basis including 5 years O&M contract through EPC mode
at VOC Port Authority”

1.2 A complete set of Tender documents may be downloaded by any interested Bidders from e-

Tender web portal https://etenders.gov.in/eprocure/ app . The Bidder shall submit his bid in

Central Public Procurement Portal (e-Procurement) at https://etenders.gov.in/eprocure/ app by

following the procedure of Instruction to Bidder (Section - II). Non-submission of Bid along

with relevant documents shall lead to rejection of the tender.

1.3 Salient features of the Bid:

Tender No. MEE/PM/GM/2025

Tender Type Open online e-Tender

Tender Inviting | Chief Mechanical Engineer, VOCPA
Authority

Address V.0O. Chidambaranar Port Authority,

Harbour Estate, Tuticorin — 628 004, Tamil Nadu
Contact Details & Email | Tel. off: 0461-2372206, 0461-2352226, 0461-2352255

Email: cme@vocport.gov.in

Brief Work Description | Scope of Work includes

Development of Bunkering and Refueling facility for Green
Methanol (750 m3) on Pilot basis including 5 years O&M
contract through EPC mode at VOC Port Authority.

The project aims to leverage on the bunkering of Green
METHANOL, which can be used for fuelling the ships through
pipes lines

The bidder shall be responsible for basic design, detailed
engineering, procurement, fabrication, packing, forwarding,
supply of materials, transportation and handling, custom duty

(and any other duties), freight, insurance, unloading, storage,
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civil construction, erection, commissioning, Performance
guarantee test for tanks & pumps, with 5 years of
Comprehensive Operation and Maintenance (O&M) works of
all systems in turnkey basis.

Location of the work VOCPA premises (inside and outside custom mounted area).

Estimated Cost Rs.35.34 Crores plus GST

Bid Validity 120 days from the date of opening of the Tender

EMD Rs.70,68,000/- (Rupees Seventy Lakhs Sixty eight

Thousand only).

All bidders other than an MSEs should pay the EMD
through online payment gateway mode in CPP e- Tender
web Portal or shall submit the EMD in the form of
Insurance Surety Bonds, Account Payee Demand Draft,
Fixed Deposit Receipt, Banker's Cheque or irrevocable &
operative Bank Guarantee from any of the Scheduled
Commercial Banks. The validity period of bid security is
to remain valid for a period of 45 (forty-five) days beyond the
final bid validity period. Otherwise, his/her/their tender will
be rejected. EMD in any other form shall not be accepted.
The MSEs are required to furnish relevant valid Certificate
for claiming exemption. This valid certificate shall be
uploaded in the Bid, failing which the Technical Bid shall
not be evaluated. Similarly, bidders are required to upload
scanned copies in the Bid incase payment of EMD in the
form of Insurance Surety Bonds, account payee demand draft,
fixed deposit receipt, banker’s cheque or Bank Guarantee from
any of the Commercial Banks, failing which the Technical
Bid shall not be evaluated. The originals of Insurance
Surety Bonds, Account Payee Demand Draft, Fixed
Deposit Receipt, Banker's Cheque or Bank Guarantee
from any of the Commercial Banks shall be received only
after the bid opening date. If the originals not received

within 7 days of bid opening date the bid may not be
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1.4

b)

considered.

Period of the Contract (i) Development of Bunkering and Refuelling facility for
Green Methanol (750 m3) on Pilot basis of VOC Port Authority
in Tuticorin.— 210 days from the date of commencement of
work.

(i1)) O & M period — 5 years from the date of taken over

of the plant/system after successful commissioning.

Downloadingof Tender
04.04.2025
documents start date

Downloadingof tender
04.05.2025 up to15:00 hours
document end day

Start date of seeking
07.04.2025

clarifications

End date of seeking
o 18.04.2025 upto 18:00 hrs.,
clarifications
Pre-Bid Meeting 21.04.2025

Reply to Pre-bid queries | 25.04.2025

Bid Submission end
‘ 05.05.2025 at 15:00 hrs.
date &time

Bid opening date & time | 06.05.2025 at 15:30 hrs.

Currency of Contract INR

Language of Contract English

Bidders fulfilling following eligibility / pre-qualification criteria may participate in the tender:

Financial Capability:

Average Annual financial turnover during the last three years, ending 31st March of the
previous financial year, should be at least 30% (Thirty per cent) of the estimated cost. The
details shall be furnished by the bidder on Form III of Annexure A.

Similar Work Experience:

The bidder should have successfully completed similar work(s) as detailed below during the last 07
years from the previous month of date of publication of the NIT with either of the following in any

Central / State Government / Autonomous bodies / PSEs / PSUs / Public Limited or Private Limited
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1.5
1.5.1

1.5.2

1.53

Companies, Major / Minor Ports etc.

i) Three similar completed work each costing not less than the amount equal to 40% (Forty
per cent) of the estimated cost.
(OR)
ii) Two similar completed work each costing not less than the amount equal to 50% (Fiftyper
cent) of the estimated cost.
(OR)
iii) One similar completed work costing not less than the amount equal to 80% (Eighty per

cent) of the estimated cost.

“Similar work” shall mean.

The term “similar work” means “Engineering, Procurement, and Construction (EPC)/ supply
& installation in at least any one of the following areas: Methanol bunkering / Hydrogen or its
derivative storage plants(Hydrogen or Ammonia or Methanol) / Hydrogen or its derivative
bunkering station(Hydrogen or Ammonia or Methanol)/ Methanol blending system / FFS with
tank form for oil jetty in Port/ Methanol dispensing units / Methanol mobility solutions -
bunkering or refueling facility/ Petrochemical - Onshore Oil & Gas storage or bunkering

facility/LNG or CNG Storage or bunkering plant

Copies of work order(s) & respective satisfactory completion(s) / performance certificate(s)
must be furnished in support of meeting similar work experience. In case of experience other
than Central / State Government / Autonomous bodies / PSEs / PSUs / Public Limited
Companies, the bidder has to submit TDS certificate for the past experience, only then the

experience will be considered.
The above-said details shall be furnished by the bidder in Form IV of Annexure A.

Pre-qualification of Joint Venture/ Consortium:

In case of a JV / Consortium, the combined Technical and Financial Capability of those
members who have and shall have an equity share of at least 26% (twenty-six per cent), should
satisfy the conditions of eligibility / pre-qualification criteria as per clause No.1.4.

Similar Work Experience shall not be claimed by more than one member of a consortium. In
other words, no double counting by a consortium in respect of the same experience shall be
permitted in any manner whatsoever.

JV/ Consortium, members are “jointly and severally responsible and liable” for this contract.
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1.5.5

1.6

1.7

1.8

1.9

1.10

For pre-qualification, the JV / Consortium members should fulfill the criteria as specified in
clause 1.4 as described below: -

a. Qualifying factors to be met collectively: (i) Similar Work experience as per clause 1.4 b)
& (ii) Financial capability as per clause 1.4 a)

b. Qualifying factors for lead partner: (i) Similar Work experience as per clause 1.4 b) and (ii)
Financial capability - not less than of 50 (fifty) per cent of the respective limits prescribed in
SI.No.1.4 a).

c. Qualifying factors for other members or partners: Same as for lead partner except that for
the factor specified in 1.6.3 b (ii) above, a lower limit of 25 (twenty-five) per cent may be
accepted.

Number of Joint venture Partners / Consortium members would be limited to three.

In case of the bidder being a newly formed JV, the lead partner shall have the relevant
registration of GST, IT etc. The successful bidder shall submit the registration of GST, IT in
the name of JV and the requirement of PF & ESI is to be complied with as per the statutory

requirement.

The bidder should have (i) EPF registration certificate; (ii) ESI; (iii)) Permanent Account
Number [PAN]; (iv) Income Tax Return of preceding three years; and (v) GST Registration
Certificate etc.

Other details can be seen in the Tender documents. The Bidders are advised to read the whole
document carefully and submit their tender/bid strictly, meeting the requirements spelled out

in the bid document.

The bid document is required to be submitted only through e-tender web portal

https://etenders.gov.in/eprocure/app.

While E-tendering all the supporting documents as stated in Annexure A have to be signed in
each and every page serially numbered along with seal and shall be uploaded by the Bidders.
No hard copies need to be sent to the Authority.

The Authority will not be held responsible for any technical snag or network failure during

online bidding.

The Authority reserves the right to cancel any or all bids without assigning any reason.


https://etenders.gov.in/eprocure/app
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Format and Signing of Bid:

The Price Bid to be submitted on-line shall be signed digitally by a person or persons duly authorized
to sign on behalf the Bidders.

The Bid shall contain no alternations additions, except those to comply with instructions issued by the

Employer.
Contacts:

1. The Chief Mechanical Engineer
Mechanical & Electrical Engineering Department,
V.O. Chidambaranar Port Authority,
Tele:0461-2352270

Email: cme@vocport.gov.in

2. The Deputy Chief Mechanical Engineer
Mechanical & Electrical Engineering Department,
V.0O. Chidambaranar Port Authority,
Tele: 0461-2352270 Mob:9556050300.

Email: niharranjanbhoi@vocport.gov.in

3. The Executive Engineer (P & M),
Mechanical & Electrical Engineering Department,
V.0O. Chidambaranar Port Authority,
Tele: 0461-2372227 Mob:8903443444

Email; senthilganesh.a@vocport.gov.in

Chief Mechanical Engineer

V. O. Chidambaranar Port Authority
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INSTRUCTION TO BIDDERS
CONTENT
SL DESCRIPTION OF CLAUSE
NO.
1 e-TENDER NOTICE
2 PARTICIPATING IN THE TENDER IN THE e-PROCUREMENT]
PORTAL
3 ELIGIBLE BIDDERS
4 COST OF BIDDING
5 LOCAL CONDITIONS
6 SITE VISIT
7 PRE-BID MEETING
8 UNDERSTANDING AND CLARIFICATION ON BIDDING
DOCUMENTS
9 AMENDMENT TO BID DOCUMENTS
10 BIDDER’S RESPONSIBILITY
PREPARATION OF BID
11 LANGUAGE OF BID
12 BID PRICES
13 BID VALIDITY
14 BID CURRENCIES
15 BID SECURITY/ EARNEST MONEY DEPOSIT (EMD)
16 DOCUMENTS COMPRISING THE BID
17 FORMAT AND SIGNING OF BID

10
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DEADLINE FOR SUBMISSION OF THE BIDS

19 LATE BIDS
20 MODIFICATION AND WITHDRAWAL OF BIDS
OPENING AND EVALUATION
21 BID OPENING
22 CLARIFICATION ON BIDS
23 EVALUATION & COMPARISION OF BID
AWARD OF CONTRACT
24 AWARD CRITERIA
25 PURCHASER’S RIGHT TO ACCEPT OR REJECT ANY OR ALLTHE
BIDS
26 NOTIFICATION OF AWARD
27 SIGNING OF CONTRACT
28 PERFORMANCE SECURITY DEPOSIT or PERFORMANCE

GUARANTEE

OTHER INSTRUCTIONS

29

PROVISION OF PUBLIC PROCUREMENT (PREFERENCE TOMAKE
IN INDIA)

30

INTEGRITY PACT

11
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SECTION 11
INSTRUCTION TO BIDDERS
¢-TENDER NOTICE:

e-Tenders (Online) are invited in the “TWO COVER” system on behalf of V.O.
CHIDAMBARANAR PORT AUTHORITY (VOCPA) from interested, reputed and
experienced eligible bidders for the work as mentioned in the Notice Inviting Tender
(NIT) Section-I. The bidder must fulfill the eligibility criteria and other requirements
stipulated in the bid document.

Bid document having all details are available at the URL of the e-Tender web portal
https://etenders.gov.in/eprocure/app or at the Port website www.vocport.gov.in for downloading
during the period specified in the NIT(Section-I). The completed bid documents are
required to be submitted only through online (e-mode) offered on the e-Tender web portal
https://etenders.gov.in/eprocure/app. Bids in any other manner will be rejected, and no
correspondence on such matter will be entertained. No bids shall be accepted off-line.

PARTICIPATING IN THE TENDER IN THE E-PROCUREMENT PORTAL:

The intending Bidders are required to register on the e-Tender web portal
https://etenders.gov.in/eprocure/app (If not already registered) by clicking “Online Bidder
Enrollment” option in order to obtain user-id and password and then to activate their
respective user-id by using Digital Signature Certificate (Class-III). The bidders will have
to accept, unconditionally, the online user portal agreement which contains all the terms and
conditions of NIT including commercial and general terms and conditions and other
conditions, if any, along with an online undertaking in support of the authenticity of the
declarations regarding facts, figures, information and documents furnished by the bidder
online; The bidder shall visit the homepage of the e-tender portal for getting information to
be followed for bidding in the e- tender portal.

Any prospective bidder can view or download the bid documents from the e-Tender web
portal https://etenders.gov.in/eprocure/app during the period as indicated in NIT / home page
of portal.

In the case of any failure, malfunction, or breakdown of the electronic system used during
the e- Procurement process, the Tender Inviting Authority shall not accept any responsibility
for such failures or breakdowns other than in those systems strictly within their own control.

ELIGIBLE BIDDERS:

All eligible bidders meeting the eligibility criteria as defined in NIT (Section-I) can
participate in the tender.

Bidder means any eligible person or firm or company; Please refer to Special Condition of
Contract (SCC) for applicability of Joint Venture / Consortium.

Bidders who have been non-performing / debarred / blacklisted by any Purchaser /
Employer / Client at the time of bidding shall not be allowed to participate in this tender.


https://etenders.gov.in/eprocure/app
http://www.vocport.gov.in/
https://etenders.gov.in/eprocure/app
https://etenders.gov.in/eprocure/app
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2.5.1

2.5.2

2.6
2.6.1

2.6.2

2.6.3

2.7

2.8

COST OF BIDDING:

The Bidder shall bear all costs associated with site visit(s), pre-bid / post bid conference(s),
preparation, and submission of his Bid, opening of price bid and VOCPA will in no case be
responsible or liable for those costs regardless of the conduct or outcome of the bidding
process.

LOCAL CONDITIONS:

It will be imperative for each Bidder to fully inform himself of all local conditions and
factors which may have any effect on the execution of the works covered under the bidding
documents and specifications. VOCPA will not entertain any request for clarifications from
the Bidders regarding such local conditions.

It must be understood and agreed that such factors have properly been investigated and
considered while submitting the bid. Neither any change in the time schedule of the contract
nor any financial adjustment arising thereof which are based on the lack of such clear
information, its effect on the cost of the works to the Bidder shall be permitted by the
VOCPA. No claim for financial adjustment to the contract awarded under these
specifications and documents will be entertained by the VOCPA.

SITE VISIT:

The Bidder, at the bidder’s own responsibility and risk are encouraged / advised to carry out
the site visit toVOC Port at their own cost for the intended work and to inspect / examine &

assess the site condition and its surroundings and satisfy themselves prior to submission of
his bid.

In general, they shall themselves obtain all necessary information as to risks, contingencies
and other circumstances which may influence or affect their bid. A Bidder shall be deemed
to have full knowledge of the site, whether he inspects it or not and no extra charges arising
out of any misunderstanding or otherwiseshall be allowed. Bidders shall submit a realistic
offer for the execution of the work at their own cost without any liability on VOCPA.

It is implied that on submission of the bid/tender, the Bidder is deemed to have read the
Tender document, clearly understood & satisfied himself regarding terms & conditions,
scope of work and technical specifications of the work & services to be executed, local
conditions and other factors likely to be encountered & having a bearing on the execution
of work thereof. The price quoted in the Cover B — Price bid is adequate and all- inclusive
with respect to all factors, circumstances, and conditions likely to be incidental, both direct
and indirect, to the work and services mentioned in the subject tender.

PRE-BID MEETING

A pre-bid meeting will be conducted on the date & time as specified in NIT (Section — I)
through hybrid mode. Interested bidders can participate in the pre-bid meeting physically or
through the VC link uploaded in the CPP portal and Port website.

UNDERSTANDING AND CLARIFICATION ON BIDDING DOCUMENTS:

A prospective bidder requiring clarification regarding discrepancies or omissions in the

tender documents or in doubt as to the true meaning of any part, may send queries at once
13
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(i)

(iii)

(iv)

in writing / email / through e-tender portal, provided the queries are raised during the period
as mentioned in the NIT / home page of portal. Any queries received after the due date shall
not be considered and no reply to such queries will be given. Reply to queries shall be given
by VOCPA only if the queries requested are considered appropriate by VOCPA. Verbal
clarifications and information given by the VOCPA or his employee(s) or his
representative(s) shall not in any way be binding on the VOCPA.

AMENDMENT TO BID DOCUMENTS:

At any time prior to the due date & time of opening of bids, VOCPA may, for any reason,
whether at its own initiative or in response to a clarification sought by any prospective
bidder, modify the bidding documents, bidding process, terms & conditions, specifications,
etc. by issuing Corrigendum and/or Addendum.

Any Corrigendum and/or Addendum thus issued shall be part of bidding documents and
shall be notified only on the web portal https://etenders.gov.in/eprocure/app. Bidders
intending to participate in the tender shall be solely responsible for checking the portal for
any amendment issued in the shape of Corrigendum and/or Addendum.

In order to afford prospective bidders reasonable time to take the amendment into account
in preparing their bids, VOCPA mays, at its discretion, extend the deadline for the submission
of bids.

BIDDER’S RESPONSIBILITY:
Contacting VOC Port Authority:

Bidder shall not contact VOC Port Authority on any matter relating to its Bid from the time
of the Bid Opening to the time the contract is awarded. Any effort by any Bidder to influence
VOC Port Authority in the Bid Evaluation, Bid Comparison, or Contract Award decision
shall result in disqualification of the bidder.

Undertaking By the Bidders:

The Bidder undertakes, if his tender is accepted, has to enter into and execute when called
upon to do so, a Contract Agreement as provided in Annexure B with such modifications
as agreed upon. Until the formal Contract Agreement is prepared and executed, this
tender/bid document together with the written acceptance shall form a binding agreement
between the Port and the Contractor.

The Bidder undertakes, if his tender is accepted, has to give the required performance
security as per Clause No.2.28.1 of ITB.

The Bidder shall submit a declaration as provided in the Form VII of the bid document that
the Bidder has not been blacklisted or debarred in the last 3years by any of the Central /
State Government / Autonomous bodies / PSEs / PSUs and any other organizations in India
prior to and as on the bid submission date mentioned in the NIT and the same shall be
uploaded along with the bid document in the e-tender portal.

The bidders shall submit a declaration as provided in the Form VII of the bid document that
they have not made any payment or illegal gratification to any person / authority connected

with the bid process so as to influence the bid process and have not committed any offence
14


https://etenders.gov.in/eprocure/app

=4

b

v "53’“*‘30
‘ / o i\
L e =
V.0.C Port Authority
e SAGARMALA
PORT-LED PROSPERITY

2.11

2.12
2.12.1

2.12.2

2.12.3

2.12.4

2.13
2.13.1
2.13.2

2.13.3

under the Prevention of Corruption Act (PC Act) in connection with the bid.
PREPARATION OF BID
LANGUAGE OF BID:

The bid prepared by the Bidder and all correspondences and documents relating to the bid
exchanged bythe Bidder and VOCPA shall be written in the English language, provided that
any printed literature furnished by the Bidder may be written in another language so long as
it is accompanied by an English translation of its pertinent passages in which case for the
purpose of interpretation of the Bid, the English translation shall be considered.

BID PRICES:

The Bidder shall quote, on the prescribed Price Schedule, the landed prices (F.O.R
Destination basis) of all the goods and services at VOCPA.

The quoted price shall be a firm lump-sum price and shall be as on the opening of the bid.
The Bidder shall ensure that the prices are rational, reasonable. The above lump-sum price
shall include all the taxes (except GST), duties, fees, all types of Cess, insurance,
transportation, packing, forwarding and all other incidentals required for execution of the
contract in all respects. In case of change in /Custom Duties/other Government taxes &
levies during pendency of the contract, only incremental change will be paid, provided goods
and services are executed during the original completion date of the Contract. Variation of
taxes & duties during extended period of Contract shall only be considered on merit.

No price escalation shall be admissible unless the contract specifically provides for it. In
general, no price escalation is applicable on any account till the contract is executed in full
and its subsequent amendments accepted by the Contractor even though the completion /
execution of the contract may take a longer time than the scheduled period incorporated and
accepted in the contract.

Also, by submitting a bid for the work, bidders shall be deemed to have satisfied himself by
actual inspection of the site and locality of the work, that rates quoted by him in the Bid will
be adequate to complete such work according to the specification and conditions attached
here to and he has taken into account all conditions and difficulties that may be encountered
during its progress and to have quoted labour and material rates which shall include the cost
of the material with taxes, duties and incidental and all other charges necessary for the
completion of the work, to the entire satisfaction of VOCPA.

BID VALIDITY:

The bids shall be valid for a period of 120 days from the date of opening of e-Tender.

During this period, the bidder shall not be permitted to withdraw or vary their offers,
once made and if theydo so, EMD paid by the bidder will be forfeited.

In exceptional circumstances, prior to the expiry of the original time limit, the “Tender
inviting Authority” may request the bidders to extend the period of validity for a specified
additional period. The request and the bidders’ responses shall be made in writing or by e-
mail. A bidder may refuse the request without any risk of forfeiture of Bid Security (EMD).

15
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2.14

2.15
2.15.1

A bidder agreeing to the request will not be required or permitted to modify his bid but will
be required to extend the validity of his bid for the period of the extension.

BID CURRENCIES:

The prices shall be quoted in the currency of Indian Rupees only. The price quoted in the
currency of Indian rupees in the ‘Price Schedule’ shall be firm and shall not be varied on
account of exchange rate fluctuation during the bid validity / contract period.

BID SECURITY/ EARNEST MONEY DEPOSIT (EMD):

The Bidder shall furnish, as part of its bid, bid security (EMD) for the amount stipulated in
the NIT.

2.15.2 Any bid not accompanied by prescribed bid security shall be rejected by the VOCPA as

2.15.3

2.154

2.15.5

being non-responsive.

All bidders other than an MSEs should pay the EMD through online payment gateway mode
in CPP e- tender web Portal or shall submit the EMD in the form of Insurance Surety Bonds,
Account Payee Demand Draft, Fixed Deposit Receipt, Banker's Cheque or irrevocable &
operative Bank Guarantee from any of the Scheduled Commercial Banks. The validity
period of bid security is to remain valid for a period of 45 (forty-five) days beyond the final bid
validity period. Otherwise, his/her/their tender will be rejected. EMD in any other form shall
not be accepted.

The MSEs are required to furnish relevant valid Certificate for claiming exemption. This
valid certificate shall be uploaded in the Bid, failing which the Technical Bid shall not be
evaluated. Similarly, bidders are required to upload scanned copies in the Bid incase
payment of EMD in the form of Insurance Surety Bonds, account payee demand draft, fixed deposit
receipt, banker’s cheque or Bank Guarantee from any of the Commercial Banks, failing which the
Technical Bid shall not be evaluated. The originals of Insurance Surety Bonds, Account
Payee Demand Draft, Fixed Deposit Receipt, Banker's Cheque or Bank Guarantee from any
of the Commercial Banks shall be received only after the bid opening date. If the originals
not received within 7 days of bid opening date the bid may not be considered.

The bid securities of unsuccessful bidders will be returned at the earliest after expiry of the
final bid validity period and latest by 30th day after the award of contract.

A bidder’s bid security will be forfeited if the bidder:

a. Withdraws or amends its / his bid.

b. Impairs or derogates from the tender in any respect within the period of validity of
the tender.

c. If the bidder does not accept the correction of his bid price during evaluation.

d. If the Bidder submits fraudulent documents and / or wrong information in

support of itseligibility / qualification

e. In case of any bidder found indulged in corrupt, fraudulent, coercive, undesirable
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and restrictive practices during the bidding process and
f. If the successful bidder fails to sign the contract or furnish the required

performance security within the specified period.

2.15.6 No interest shall accrue or is payable on the EMD from the date of its remittance till it is

2.15.7

2.15.8

2.15.9

2.16
2.16.1

2.16.2

returned to the bidders.

Bid security shall be refunded to the successful bidder on receipt of a performance security
and signing of contract. Bid security of the successful bidder may be adjusted against
Performance Security Deposit if requested by the successful bidder.

If successful bidder on award of contract fails to sign the contract or to submit a performance
security within the specified period, EMD will be forfeited, and the bidder may be suspended
for a period of 3(three) years from being eligible to submit Bids for contracts with VOCPA.

The MSEs are exempted from payment of Bid Security subject to furnishing of relevant
valid Certificate by uploading the said valid certificate copy at the time of submission of
their bid along with the details duly filled in as per Form-II A. MSE bidders claiming
exemptions from EMD as per MSME guidelines must also register Udyam Registration
Certificate indicating URN (Udyam Registration Number) issued from MSME, in order to
avail the benefits available to MSEs as contained in Public procurement policy.

DOCUMENTS COMPRISING THE BID:

The bidder is required to download all the documents for the preparation of his bid.
The bidders are strongly advised to examine all the instructions, forms, terms, and
specifications in the Tender/Bid documents. Failure to furnish all the information required
by the Tender/Bid Document or submission of a Bid not techno-commercially responsive,
in every respect, will be at the Bidder’s risk and shall result in the rejection of its Bid.

The bidder shall carefully prepare the list of required documents that are asked for
submission along with the bid. The bid shall be a Techno-Commercial bid and financial bid.
The bid shall be prepared as under and uploaded the same online through e-Procurement
Portal in two cover system and digitally signed by the authorized representative of the bidder
as follows:

Cover A — Techno-Commercial Bid:
(i) Duly filled in Form -I — “Bid Cover Letter”

(ii) Scanned copy of system generated proof towards successful payment of EMD in
case of payment through online payment gateway mode in CPP e- tender web Portal
OR scanned copy of proof towards successful payment of EMD in the form of
Insurance Surety Bonds, Account Payee Demand Draft, Fixed Deposit Receipt,
Banker's Cheque or Bank Guarantee from any of the Commercial Banks along with
filled in Form-II A OR valid Certificates by MSEs for claiming exemption along
with filled in Form-II B.

(iii)  Eligibility / pre-qualification criteria information on Financial Capability as
detailed under SI. No. 4. a) of Notice Inviting Tender (Section-I):
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@iv)

)

(vi)
(vii)
(viii)
(ix)
(x)
(xi)

(xii)

(xiii)

(xiv)

(xv)

(xvi)

(xvii)

Scanned copy of Profit & Loss statements for the last 3(three) years ending 31st
March of the previous financial year duly certified by the Chartered Accountant in
support of meeting Financial Capability along with duly filled in Form-III.

Eligibility / pre-qualification criteria information on Similar Work Experience as
detailed under SI. No. 4. b) of Notice Inviting Tender (Section-I):

Scanned copies of work order(s) along with BOQ & respective satisfactory
completion with performance certificate in support of meeting Similar Work
Experience along with duly filled in Form-IV. In case of experience other than
Central / State Government / Autonomous bodies / PSEs / PSUs / Public Limited
Companies, the bidder has to submit scanned copies of TDS certificate along with
duly filled in Form-IV A.

Scanned copies of (i) EPF registration certificate; (i1) ESI; (iii) Permanent Account
Number [PAN]; (iv) Income Tax Return of preceding three years; and (v) GST
Registration Certificate

Duly filled in Form-V — “Declaration of Authorized Representative”
Duly filled in Form-VI — “Schedule of No deviation”

Duly filled in Form-VII — “Declaration by the Bidder”

Duly filled in Form-VIII — “Bank Mandate Form”

Duly filled in Form-IX — “Tender Acceptance Letter”

Duly filled in Form-X — “Local Content declaration & Self Certification” [wherever
applicable if specifically asked for in bid document]

Duly filled in and signed Form-XI — “Integrity pact” [wherever applicable as per
as per Clause No.2.30 of ITB]

Details of Technical Manpower to be deployed for execution of work [wherever
applicable if specifically asked for in bid document]

Scanned copy of valid license "ESB/” ESA"/"EA" grade issued by the Licensing
Board [wherever applicable if specifically asked for in bid document]

The bidder shall submit the technical details and broaches of the proposed
plant/materials/machines /equipment to be deployed along with technical bids with
necessary certifications as per the technical requirement.

Any other documents which need to be uploaded, as a support to bidder’s
qualification/ responsiveness to the bid in compliance to Tender Document.

In Case of JV / Consortium following forms should be filled in and submitted along
with bid document

FORM-XII Declaration Of Power Of Attorney

FORM-XIII Declaration Of Power Of Attorney for Consortium

18
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FORM-XIV Joint Bidding Agreement (JBA)

(xviii) In order to file an error-free tender/bid, the bidders may make use of the qualification
documents to be uploaded list provided in the Pre-qualification and
Responsiveness Information in Annexure - A of the bid document to identify the
documents to be scanned and uploaded in support of their bid. Scanned copy of duly
filled in Annexure - A shall be uploaded by the Bidder.

NB: Please note that bidders should upload only the documents that are mentioned in the
preceding clauses. The bidders need not send any documents (Hard Copy) to the Tender
Inviting Authority. The NIT corrigendum/ addendum published by Tender Inviting Authority
need not be uploaded and will be deemed to be part of the bid. Bid documents may be
scanned with 100dpi with black and white option which helps in reducing size of the
scanned document.

Cover B - “Financial Bid” shall comprise Price Schedule
(i) Price proposal by the bidder:

a. In the e-Procurement Portal, an intelligent Price Schedule / Bill of Quantity in
Microsoft Excel format shall be made available to the bidder.

b. The bidder shall bid for the whole works as described in the Price Schedule.

c. The bidder shall be deemed to have satisfied himself/herself as to the correctness and
sufficiency of the Tender and the rates and prices quoted in the Price Schedule, all
of which shall cover all his/her obligations under the Contract and all matters &
things necessary for the proper execution and completion of the work and the
remedying of any defects therein.

2.1.2 Bidders shall submit offers that fully comply with the requirements of the Tender
documents. Conditional offers or alternative offers will not be considered in the process of
bid evaluation.

2.2 FORMAT AND SIGNING OF BID:

2.2.1 The bidder shall upload the completed bid at his/her convenience within the final date and
time of submission. The bidder shall only submit a single copy of the required documents
and Price Bid in the portal. The Bidders are advised to upload the completed Bid document
well ahead of bid closure time to avoid any last-moment problem of power failures, network
failure, etc. VOCPA shall not be responsible in any manner.

2.2.2 The bidder shall ensure the correctness of the bid prior to uploading and also ensure
clarity/legibility of the document uploaded by him/her to the portal, especially the scanned
documents. Non-submission of legible documents may render the bid non-responsive.
However, VOCPA, if so desires, can ask for legible copies or original copies of scanned
documents and statements uploaded in the portal within the specified period for verification
provided such document in no way alters the Bidder’s price bid. If the Bidder fails to submit
the original documents within the stipulated date, his bid shall be considered nonresponsive.
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2.2.3

224

23
2.3.1

2.3.2

24

2.5
2.5.1

2.5.2

The bidder shall digitally sign on all the statements, documents, certificates uploaded by
him/her in supportof the Pre-qualification and Responsiveness of the bid, owning
responsibility for their correctness/ authenticity. The bidder must note that
misrepresentation of facts and/or submission of fraudulent documents or submission of bid
in an irresponsible manner may disqualify the bidder from participating in any tender of
VOCPA and also termination of any other ongoing contracts with forfeiture of the Security
Deposit. VOCPA reserves the right to verify the authenticity of the documents/information
submitted bythe bidder.

Signatory of the bid documents shall be Bidder himself or a person duly authorized and
holding power of attorney to do so on behalf of the Bidder, as furnished in Form-V of the
bid document.

DEADLINE FOR SUBMISSION OF THE BIDS:

The online bidding will remain active till the last date and time of the bid submission. Once
the date and time (Server date and time) are over, the bidder will not be able to submit the
bid. The date & time of bid submission should remain unaltered even if the specified date
for the submission of bids declared a holiday for the VOCPA.

The Tender Inviting Authority/ VOCPA may extend the deadline for submission of bids by
issuing an amendment in accordance with Clause No.2.9 of this Section, in which case all
rights and obligations of the VOCPA and the bidders previously subject to the original
deadline will then be subject to the new deadline. The new date after extension shall be
available on the Tender portal.

LATE BIDS:

The system shall reject the submission of any bid through the portal after the closure of
the receipt time.For all purposes, the server time displayed in the e-procurement portal
shall be the time to be followed by the bidder and concerned officers.

MODIFICATION AND WITHDRAWAL OF BIDS:

In the E-Procurement Portal, it is allowed to modify the bid any number of times before the
final date and time of submission. The bidder shall have to log on to the system and resubmit
the documents as asked for by the system, including the price bid. In doing so, the bids
already submitted by the bidder will be removed automatically from the system, and the
latest bid only will be admitted. But the bidder should avoid modification of bid at the last
moment to avoid system failure or malfunction of internet or traffic jam or power failure
etc. If the bidder fails to submit his/her modified bids within the designated time of receipt,
the bid already in the system shall be taken for evaluation.

In the e-Procurement Portal, withdrawal of bids is allowed. But in such a case, the bidder
has to write a confidential letter with appropriate reasons for his/her withdrawal addressed
to the Tender Inviting Authority and upload the scanned document to the portal in the
respective bid before the closure of submission. The system shall not allow any equipment
withdrawal after the expiry of the closure time of the bid.

20



b

‘ %;-,ff wu\a\ \o®

aLe.4 HIODYS Mpanuid 1wl 4
' &t.3i. 3 gue mftavor d

V.0.C Port Authority

SAGARMALA

2.6

2.6.1

2.6.2

2.6.3

2.6.4

2.6.5

2.7

2.8
2.8.1

OPENING AND EVALUATION

BID OPENING:

Bid opening dates are specified during the publishing of tender or can be extended vide
corrigendum. These dates are available in NIT / Corrigendum as well as the home page of
the portal.

If the specified date of bid opening is declared a holiday for VOCPA, the bids shall be
opened at the appointed time on the next working day.

If the required EMD has not been provided or exemption from EMD is claimed without
acceptable poof of exemption, bid will not be considered for techno-commercial evaluation.

The Cover A — Techno-commercial Bid containing the techno-commercial documents listed
in the Pre- Qualification and Responsiveness Information in Annexure- A and any other
documents uploaded by the Bidders as required for bidding purpose will be opened through
online on the scheduled date and time in the presence of such bidders and/or their authorized
representatives, who wish to be present at the time of opening, at their own cost.

The Price bid of the shortlisted bidders i.e., technically qualified bidders will alone be
opened by the Port on a date and time to be notified later.

CLARIFICATION ON BIDS:

During evaluation and comparison of the bids, the VOCPA may, at his discretion, ask the
bidder for clarification on the bid. The request for clarification shall be given in writing by
registered/ Speed Post/Registered e-mail/uploaded on the e-procurement Portal, asking the
bidder to respond by a specified date, and also mentioning therein that, if the tenderer does
not comply or respond by the date, his tender will be liable to be rejected. Depending on
the outcome, such tenders are to be ignored or considered further. No change in prices or
substance of the bid shall be sought, offered, or permitted. No post-bid clarification at the
initiative of the bidder shall be entertained. The shortfall information/documents should be
sought only in case of historical documents which pre-existed at the time of the tender
opening, and which have not undergone change since then. (Example: if the Permanent
Account Number, registration with GST has been asked to be submitted and the tenderer
has not provided them, these documents may be asked for with a target date as above). So
far as the submission of documents is concerned with regard to qualification criteria, after
submission of the tender, only related shortfall documents should be asked for and
considered. For example, if the bidder has submitted a work /supply order without its
completion/ performance certificate, the certificate can be asked for and considered.
However, no new work supply/work order should be asked for so as to qualify the bidders.

EVALUATION & COMPARISION OF BID:

Evaluation of Techno-Commercial Bid:

In evaluation of the techno-commercial bid, conformity of the eligibility/ qualification,
technical and commercial conditions to those in the bid document is ascertained. Additional
factors, if any, incorporated in the tender documents may also be considered in the manner
indicated therein. A responsive tender is one which inter-alia confirms to all the terms and
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(a)

(b)

(c)

(d)

(e)

S

2.8.2
(a)

(b)

(©)

2.8.3

conditions including General and Special conditions of the entire bid documents without
any deviation or reservation and the same shall be determined as described below:

The documents uploaded by the bidder as specified in Form- IV read with Section - II,
Clause 2.11.6.2 (iv), will be evaluated basing on the work orders, Performance Certificate /
work completion certificate of similar nature of the work and value of the work fulfilling the
eligibility criteria.

The financial capability will be evaluated based on the information provided in Form 111
read with Section- I, clause 2.11.6.2 (iii).

After scrutiny of the documents uploaded in the Cover A — Techno-commercial Bid, the
eligible bidders will be pre-qualified based on the details provided by them.

The Port may verify the original documents of the scanned copies uploaded by the Bidder
during evaluation or at any time, if required. In case the documents submitted by the bidders
found to be forged/ false, the port will take appropriate penal action including cancellation
of the work order issued and blacklisting of the firm/ company for a period of 3 years.

The shortlisted bidders after the Techno-Commercial evaluation will be informed through
emails after short listing and the same will also be published in the Port website. Any bidders
who had participated in the tender having any objections or observations shall inform the
same to the designated Email id, within a period of seven days from the date of publishing
in the website. Objections if any, received after this date will not be entertained.

Objections so received will be duly examined as per the Terms and Conditions of the tender
and the decision will be posted on the website or intimated to the firm. The decision of the
competent authority, in this regard, will be final and binding and no further objections will
be entertained once the decision is finalized.

Financial Evaluation:

The due date of opening of Cover B- Financial Bid shall be scheduled and intimated to
the prequalified bidders through portal.

The Financial Bid of the pre-qualified & responsive bidders will be opened on the pre-
published / notified date &time in the presence of bidders or their authorized representative
who wish to be present. The participating bidders can also witness the opening of price bids
online by logging on to the portal with his DSC from anywhere.

The financial evaluation shall be made on the basis of total price as indicated price schedule/
Bill of quantity. VOCPA is not bound to accept the lowest quoted offer. Conditions, if any,
with Price Bid shall not be considered for any purpose.

Evaluation of the bid does not exonerate the bidders from checking their original documents.
VOCPA reserves the right to verify the authenticity of the documents/information submitted
by the bidder.

As per Section-468(Forgery for the purpose of Cheating) and Section—471(using as genuine,
a forged document) of IPC-1860, use of fraudulent/forged document for the purpose of
participating in any tender is a punishable offense. Hence, in such cases, VOCPA shall have

no other option than to take the following actions against the firm, which has restored to use
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2.8.4

2.9

2.10

2.11

2.12

of forged/fraudulent documents in any tender. It is also applicable if, at a later date, the
bidder is found to have misled the evaluation through wrong information.

At the time of the bidding stage
(a) Termination of any other ongoing contracts with forfeiture of the Security Deposits.

(b) Blacklisting / debarring / tender holiday of the firm under the Prevention of
Corruption Act, 1988 for a period of three years from the date of blacklisting.

At the time of contract execution
(a) Termination of the contract with forfeiture of the Security Deposits.
(b) Termination of any other on-going contracts with forfeiture of the Security Deposits.

(©) Blacklisting of firm under Prevention of Corruption Act, 1988 for a period of three
years from the date of blacklisting.

Conditional bids may be rejected by VOCPA. Conditions, if any, on any document enclosed
with Price Bid shall not be considered for any purpose.

AWARD OF CONTRACT

AWARD CRITERIA:

The Tender Inviting Authority, on behalf of VOC Port Authority, will award the contract to
the bidder whose bid is the lowest evaluated Bid as per tender conditions and their price
schedule will be considered.

PURCHASER’S RIGHT TO ACCEPT OR REJECT ANY OR ALL THE BIDS:

VOC Port reserves the right to accept or reject any bid and the bidding process at any time
prior to award of contract without thereby incurring any liability to the affected Bidder or
Bidders on the grounds of VOC Port Authority’s action.

NOTIFICATION OF AWARD:

Prior to the expiration of Bid Validity, the Successful bidder will be notified in the form of
Letter of Acceptance / Award or Work Order which will be communicated by registered
or by mail that his Bid has been accepted. The successful bidder has to furnish Performance
Security & additional security (if any), and non-judicial stamp paper for signing of Contract
/ Agreement within 15 days from date of issuance of Letter of Acceptance/ Award of Work
Order. The issue of the letter of acceptance shall be treated as the closure of the Bid process.

SIGNING OF CONTRACT:

The successful has to furnish the Performance Security Deposit (PSD), as per the Tender
Conditions. The Contractor shall be required to execute an agreement in the proforma
prescribed by the V.O.Chidambaranar Port Authority (as per Annexure- B) on Tamil Nadu
Government State stamp paper of the required value within 28 days from the date of issue
of Letter of Acceptance / Work Order. In the event of failure on the partof the successful
bidder to execute the agreement within the above stipulated period, or the period agreed
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2.13
2.13.1

by the Port, VOC port being in such circumstances entitled to treat the successful bidder as
in breach of contract and proceed accordingly.

PERFORMANCE SECURITY DEPOSIT or PERFORMANCE GUARANTEE:

The successful bidder (Contractor) shall furnish an amount of 5% of the Contract Price as
Performance Security in the form of Insurance Surety Bond, account payee demand draft,
fixed deposit receipt from Scheduled Commercial bank, irrecoverable and operative Bank
Guarantee issued / confirmed from any of the Scheduled Commercial bank in India, as per
specimen in Annexure D or online payment through RTGS/NEFT to the account whose
details are provided as below:

A Name and address of the bank Indian Overseas Bank,
Harbour Branch, Tuticorin-628004.

B Name of the branch Harbour Branch

C IFSC code IOBA0000143

D Account Number 014301000000001

E Type of Account Savings Account

F Beneficiary’s Name FA & CAO’ )
V.0O. Chidambaranar Port Authority,
Tuticorin

Performance Security is to be furnished within 15 days from the date of issuance of Letter
of Acceptance/ Award of Work Order towards successful performance of the Contract and
it should remain valid for a period of 60 (sixty) days beyond the date of completion of all
contractual obligations of the Contractor, including warranty period. However, the Engineer
may relax the time limit of 15 days for submission Performance Security and extend it by
further period in extraordinary circumstances for the reasons recorded. If the performance
Security is not deposited in time as prescribed above, the LOA shall stand cancelled
automatically and the Earnest Money Deposit will be forfeited, and action shall be initiated
as per Clause No. 2.15.8 of ITB

The Contractor shall furnish the BG towards performance security by the issuing bank
directly to the Port through SFMS mode.

This will not bear any interest. Bank Guarantee, obtained from the Nationalized Bank
/Scheduled bank in the format prescribed, shall be in compliance with for a digital
confirmation for the Bank Guarantee and the BG not complying with this shall not be
considered.

The Contractor shall ensure that the Performance Security is valid and enforceable until the
Contractor has executed and completed the Works including warranty period and remedied
any defects. If required, the Contractor shall extend the validity of the Performance Security
accordingly.
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2.14
2.14.1

ii.

iii.

1v.

The performance security will be forfeited in the event of breach of contract by the
Contractor.

The performance security should be refunded to the Contractor without interest, after the
Contractor duly performs and completes all obligations under the contract but not later than
completion of the Warranty Period.

Security Deposit / Retention Money:

In addition to Performance Security, Security deposit / retention money for an amount of
5% of the contract value shall be recovered by deducting @10% from each running bill
subject to a maximum accumulation of 5% of the contract value. The earnest money instead
of being released may form part of the security deposit. The contractor may, at his option,
replace the retention amount with an unconditional BG at the following stages:

(a) After the amount reaches half the value of the limit of retention money; and
(b) After the amount reaches the maximum limit of retention money.

One-half of the retention money (or BG, which replaced retention money) shall be releasedto
the contractor without interest on the issue of completion certificate; The other half of the
retention money (or BG, which replaced the retention money) shall be released to the
contractor without interest, after he duly performs and completes all obligations under the
contract but not later than completion of the Warranty Period.

OTHER INSTRUCTIONS

PROVISION OF PUBLIC PROCUREMENT (PREFERENCE TO MAKE IN
INDIA):
The provisions contained in Public Procurement (Preference to Make in India) Order 2017

as Amended by OM No. P-45021/2/2017 — PP(BE-II) dated 16.09.2020 further as amended
from time to time if any, shall be applicable to this tender.

The margin of purchase preference applicable is 20% or as decided by the relevant Nodal
Ministry for the item from time to time.

The minimum local content for Class I and Class II local suppliers shall be 50 % and 20
% respectively or as decided by the relevant Nodal Ministry for the item.

Procurements where the estimate value is less than Rs.5.00 Lakhs shall be exempted
from this order.

Verification of Local Content:

a. For procurement value up to 10.00Crores: The class I local supplier /Class II local
supplier at the time of tender, bidding or solicitation shall be obliged to indicate
percentage of local content and provide Self Certification (as per the format
enclosed) that the item offered meets the local content requirement for Class I local
supplier / Class II suppliers as the case may be. They shall also give details of the
locations at which the local value addition is made.
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2.14.2

For procurement value above Rs.10.00 Crores: The Class I local supplier / Class 11
local supplier at the time of tender, bidding or solicitation shall be required to provide
certificate from the statutory auditor or cost auditor of the company (in case of
companies) or from a practicing cost accountant or practicing chartered accountant
(in respect of suppliers other than companies) giving the percentage of local content.
The Tenderer shall submit the Declaration as per Form XI.

INTEGRITY PACT:

For every work / procurement / contract the value of which is Rs.1crore and above,
the Integrity Pact agreement format as given at Form — X shall form a part of the
bid document and it shall be prepared in Non-judicial stamp paper shall be uploaded
along with technical bid by all the participating bidders and the original shall be
submitted to Notice Inviting Tender Authority within 7 (Seven) days of opening of
tender by all the participating bidders. The Integrity pact signed by the Purchaser
and the bidder (successful bidder — Contractor) shall be made part of contract
agreement.

The details of Independent External Monitors (IEM) are:

1) Shri Hermanprit Singh, IPS (Retd.),
12, Belevedre Road,
Alipore,
Kolkata — 700027.
Phone No: 9830197103
Email id: hermanprit@gmail.com.

2) Shri Trivikram Nath Tiwari, ILS (Retd.),
301-B Block — 3B, HIG DDA Flats,
Rani Jhansi Road, DDA Complex,Motia Khan,
New Delhi — 110055. Phone No: 9871788277
Email id: trivikramnt@yahoo.co.in
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SECTION 111
GENERAL CONDITIONS OF CONTRACT

3.1 GENERAL PROVISIONS:

3.1.1 Definitions:

In the Conditions of Contract ("these Conditions"), which include Particular Conditions and
these General Conditions, the following words and expressions shall have the meanings
hereby assigned to them, except where the context requires otherwise.

3.1.1.1 The Contract:

3.1.1.1.1

3.1.1.1.2

3.1.1.1.3

3.1.1.14

3.1.1.1.5

3.1.1.1.6

3.1.1.1.7

3.1.1.1.8

“Contract” means the Notice Inviting Tender, the Bid / Tender and acceptance thereof
and the formal legal Agreement, if any, executed between the Employer and the
Contractor together with the documents referred to therein including General Conditions
with appendices and any Special Conditions of Contract, the Specifications, Designs &
Drawings, Scope of Work, Priced Schedule / Bill of Quantities and further any
documents. All these documents taken together shall be deemed to form one Contract
and shall be complementary to one another.

"Contract Agreement”" means the Employer and the Contractor shall enter into a
Contract Agreement within stipulated days after the Contractor receives the Letter of
Acceptance / Work Order, unless they agree otherwise. The Contract Agreement shall
be in the format annexed to the bid document. The costs of non-judicial stamp paper of
applicable value and other statuary charges (if any) in connection with entry into the
Contract Agreement shall be borne by the Contractor.

"Letter of Acceptance (LOA)/ Letter of Award / Notification of Award / Work
Order (WQO)” means the letter of formal acceptance, signed by the Employer.

"Specification" means the document entitled specification, as included in the Contract,
and any additions and modifications to the specification in accordance with the Contract.
Such document specifies the works.

"Drawings' means the drawings of the Works, as included in the Contract, and any
additional and modified drawings issued by (or on behalf of) the Employer in accordance
with the Contract.

"Schedules" means the document(s) entitled schedules, completed by the Contractor
and submitted, as included in the Contract. Such document may include the Bill of
Quantities, data, lists, billing package and schedules of rates and/or prices.

"Price Schedule / Bill of Quantities' means the documents so named (if any) which
are comprised in the Schedules.

“Tender/Bid” (including terms offers, quotations or proposals in certain contexts)
means an offer to supply of goods, services, or execution of works made in accordance
with the terms and conditions set out in the bid document inviting such offers.
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3.1.1.1.9 “Tender/Bid documents” means a document issued by Employer, including any
amendment / corrigendum thereto, that sets out the terms and conditions of the given
procurement process including ‘Notice Inviting Tender’.

3.1.1.1.10 “e-Tender” means conducting of procurement processes by the Employer with bidders
for execution of works and services through use of information and communication
technology (specially the internet) with the aim of open, nondiscriminatory and efficient
procurement through transparent procedures.

3.1.1.2 Parties and Persons:
3.1.1.2.1 "Party" means the Employer or the Contractor, as the context requires.

3.1.1.2.2 "Employer/ Purchaser" (“Board”) means the Board of V.O. Chidambaranar Port
Authority and assigns, acting through its Chairperson or any other Officer so nominated
by the Board.

3.1.1.2.3 "Contractor / Service Provider' means the person(s), firm or company whose Tender
has been accepted by the Employer and includes the Contractor’s Representative(s), the
successors and/or permitted assigns for the subject Contract.

3.1.1.2.4 "Engineer" means the Chief Mechanical Engineer / V.O. Chidambaranar Port
Authority or any other Officer nominated by Chairman.

3.1.1.2.5 "Employer's Personnel" means the Engineer, his representative and all other staff,
labour and other employees of the Employer; and any other personnel notified to the
Contractor, by the Employer or the Engineer, as Employer's Personnel.

3.1.1.2.6 "Contractor's Personnel" means the Contractor's Representative and all personnel
whom the Contractor utilizes on Site, who may include the staff, labour and other
employees of the Contractor and of each Subcontractor; and any other personnel
assisting the Contractor in the execution of the works.

3.1.1.2.7 "Contractor's Representative'" means the person named by the Contractor in the
Contract or appointed from time to time by the Contractor under Sub-Clause 3.4.2
[Contractor's Representative], who acts on behalf of the Contractor.

3.1.1.2.8 "Engineer’s Representative"' means any Representative(s) of the Engineer, the
assistants referred to in Sub-Clause 3.3.2 [Delegation by the Engineer] whose authority
shall be notified in writing to the Contractor by the Engineer.

3.1.1.2.9 "Sub-contractor'" means any person named in the Contract as a subcontractor, or any
person appointed as a subcontractor, for a part of the Works; and the legal successors in
title to each of these persons.

3.1.1.3 Money & Payments:

3.1.1.3.1 "Contract Price" means accepted contract amount mentioned in the Letter of
Acceptance towards execution and completion of the Works and the remedying of any
defects.

3.1.1.3.2 “Executed value” means the price defined in Sub-Clause 3.13.3 and includes
adjustments in accordance with the Contract.
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3.1.1.3.3

3.1.1.34
3.1.1.3.5

"Cost" means all expenditure reasonably incurred (or to be incurred) by the Contractor,
whether on or off the Site, including overhead and similar charges, but does not include
profit.

"Currency'" means Rupees in which part (or all) of the Contract Price is payable.

"Performance Security" means the security (or securities, if any) under Clause 2.28.1 of
ITB [Performance Security].

3.1.1.4 Dates, Periods and Completion:

3.1.14.1

3.1.1.4.2

3.1.143
3.1.1.4.4
3.1.1.4.5
3.1.1.4.6

3.1.1.4.7

3.1.1.4.8
3.1.1.4.9

"Commencement Date" means the date notified under Sub-Clause 3.7.1
[Commencement of Work].

"Time for Completion' means the time for completing the Works or a Section (as the
case may be) under Sub-Clause 3.7.2 [Time for Completion], as stated in NIT/ Special
Condition of Contract / Scope of Work / LOA (with any extension under Sub-Clause
3.7.4 [Extension of Time for Completion]), calculated from the Commencement Date.

"Acceptance” means as defined under Clause 3.9 [Acceptance].
"Completion Certificate' means the certificate issued under Clause 3.9 [ Acceptance].
“Warranty Period' means the period as mentioned under Sub-Clause 3.10.2.

"Day" means a calendar day of 24 hours from midnight to the next midnight irrespective
of the number of hours worked in that day.

“Week” means, seven days without regard to the number of hours worked in any day in
the week.

“Month” means, month according to Gregorian calendar.

"Year" means 365 days.

3.1.1.5 Works & Goods:

3.1.1.5.1

3.1.1.5.2

3.1.1.5.3

3.1.1.54

"Contractor's Equipment' means all apparatus, machinery, vehicles and other things
required for the execution and completion of the works and the remedying of any defects.
However, Contractor's Equipment excludes Temporary Works, Employer's Equipment
(if any), Plant, Materials and any other things intended to form or forming part of the
Permanent Works.

"Permanent Works'" means the permanent works to be executed / maintained by the
Contractor under the Contract.

"Plant / Plant & equipment” means the apparatus, machinery and vehicles intended to
form or forming part of the Permanent Works.

"Materials' means things of all kinds (other than Plant & equipment) intended to form
or forming part of the Permanent Works, including the supply-only materials (if any) to
be supplied by the Contractor under the Contract.
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3.1.1.5.5

3.1.1.5.6

3.1.1.5.7
3.1.1.5.8

"Temporary Works'" means all temporary works of every kind (other than contractor's
Equipment) required on Site for the execution and completion of the Permanent Works
and the remedying of any defects.

"Works'" mean the Permanent Works and the Temporary Works, or either of them as
appropriate including services under the Contract.

"Section'" means a part of the Works

"Goods" means Contractor's Equipment, Materials, Plant and Temporary Works, or any
of them as appropriate. The term ‘goods’ also includes works & services which are
incidental or consequence to supply of such goods, such as transportation, insurance,
installation, commissioning, training and maintenance.

3.1.1.6 Other Definitions:

3.1.1.6.1

3.1.1.6.2

3.1.1.6.3
3.1.1.6.4

3.1.1.6.5

3.1.1.6.6

"Contractor's Documents'" means the calculations, computer programs and other
software, drawings, manuals, models and other documents of a technical nature (if any)
supplied by the Contractor under the Contract.

"Employer's Equipment'" means the apparatus, machinery and vehicles (if any) made
available by the Employer for the use of the Contractor in the execution of the Works,
as stated in the specification; but does not include Plant which has not been taken over
by the Employer.

"Force Majeure" is defined as in Clause 3.17 [Force Majeure].

"Laws" means all national (or state) legislation, statutes, ordinances and other laws, and
regulations and by-laws of any legally constituted public authority.

""Site" means the locations /places/lands where the Permanent Works are to be executed
and to which Plant and materials are to be delivered or services to be provided or works
to be executed and any other places as may be specified in the Contract as forming part
of the Site.

"Variation" means any change to the Works, which is instructed or approved as a
variation under Clause 3.12 [Variations].

3.1.2 Interpretations:

In the Contract, except where the context requires otherwise:

(a) words indicating one gender include all genders.

(b) words indicating the singular also include the plural and words indicating the plural also

include the singular.

nn

(¢) provisions including the word "agree", "agreed" or "agreement" require the agreement

to be recorded in writing, and

(d) "written" or "in writing" means hand-written, printed, or electronically made, and

resulting in a permanent record.

(e) the marginal words and other headings shall not be taken into consideration in the

interpretation of these Conditions.
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3.1.3

3.1.4

3.1.5

3.1.6

3.1.7

3.1.8

3.1.9

Communications:

Wherever these Conditions provide for giving or issuing of approvals, certificates, consents,
determinations, notices and requests, these communications shall be:

(a) in writing and delivered by hand (against receipt), sent by mail or courier, or speed
post.

(b) delivered, sent or transmitted to the address for the recipient's communications.
Law, Language and Jurisdiction:

The language for communications shall be in English. The contract shall be governed by
and constructed according to the laws in force in India. All disputes shall be subjected to
exclusive jurisdiction of the courts at Tuticorin only for the purpose of actions and
proceedings arising out of this contract.

Priority of Documents:

In case of any variation in Instructions to Bidders (ITB), General Conditions of Contract
(GCC) and Special Conditions of Contract (SCC), the Special Conditions of Contract — if
any, shall prevail. But in case of any requirement / condition specified in the Scope of Work,
it shall prevail over all other conditions. It may please be noted that at any time prior to the
deadline for submission of Bids, Employer may, for any reason, whether at its own initiative
or in response to a clarification requested by any prospective bidder, modify the tender
document by amendment / issue of addendum. In such cases, clarifications shall be treated
as the appropriate meaning of the respective conditions of bid document.

Assignment:

The Contractor shall not assign the whole or any part of the work to any other
Party/Firm/Individual without prior written consent of the Employer.

Care and Supply of Documents:

The Contractor shall keep on the Site, a copy of the Contract, the Contractor's Documents
(if any), the Drawings and Variations and other communications given under the Contract.
The Employer's Personnel shall have the right of access to all these documents at all
reasonable times.

Contractor's use of Employer's Documents:

As between the Parties, the Employer shall retain the copyright and other intellectual
property rights in the Specification, the Drawings and other documents made by (or on
behalf of) the Employer. The Contractor may, at his cost, copy, use, and obtain
communication of these documents for the purposes of the Contract. They shall not, without
the Employer's consent, be copied, used or communicated to a third party by the Contractor,
except as necessary for the purposes of the Contract.

Confidential Details:

The Contractor shall disclose all such confidential and other information as the Engineer
may reasonably require in order to verify the Contractor's compliance with the Contract.
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3.1.10

3.1.11

3.2
3.2.1

3.2.2

3.2.3

Compliance with Laws, Statues & Regulations:

The Contractor shall, in performing the Contract, comply in all respect with applicable
Laws, Statues and Regulations including clearance from State / Central Govt. Authorities,
Pollution Control Boards, labour enforcement and local authorities. The Contractor shall
indemnify and hold the Employer harmless against and from the consequences of any failure
to do so.

Details to be Confidential:

The Contractor shall treat the details of the contract as private and confidential, except to
the extent necessary to carry out obligations under it or to comply with applicable laws. The
Contractor shall not publish, permit to be published or disclose any particulars of the works
in any trade or technical paper of elsewhere without the previous agreement of the Employer.

THE EMPLOYER:
Right of Access to the Site:

The Employer shall give the Contractor right of access to, and possession of, all parts of the
Site within the time (or times) stated in the Contract. If no such time is stated in the Contact,
the Employer shall give the Contractor right of access to, and possession of, the Site within
such times as may be required to enable the Contractor to proceed in accordance with the
time schedule (bar chart) submitted under Sub-Clause 3.7.3 [Time Schedule / Bar Chart].

If the Contractor suffers delay as a result of a failure by the Employer to give any such right
or possession within such time, the Contractor shall give notice to the Engineer within 7
(seven) days from end of such time or period and shall be entitled to:

(a) an extension of time for any such delay, if completion is or will be delayed, under Sub-
Clause 3.7.4 [Extension of Time for Completion],

However, if and to the extent that the Employer's failure was caused by any error or delay
by the Contractor, including an error in, or delay in the submission of, any of the Contractor's
Documents, the Contractor shall not be entitled to such extension of time.

Permits, Licenses or Approvals:

The Employer shall (where he is in a position to do so) provide administrative support to
the Contractor at the request of the Contractor:

(a) by obtaining copies of the Laws of the Country which are relevant to the Contract but are not
readily available, and
(b) for the Contractor's applications for any permits, Licenses or approvals required by the Laws of
the Country for execution of work under the Contact:
(i) which the Contractor is required to obtain.
(ii) for the delivery of Goods, including clearance through customs, and for the export of
Contractors Equipment when it is removed from the Site.
(iii) which the Contractor is required to obtain under the Contract

Employer's Claims:
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If the Employer considers himself to be entitled for any payment (claim) under any Clause
of these Conditions or otherwise in connection with the Contract, and/or to any extension of
the Defects Liability Period, the Employer or the Engineer shall give notice and particulars
to the Contractor.

The notice shall be given as soon as practicable after the Employer became aware of the
event or circumstances giving rise to the claim. A notice relating to any extension of the
Defects Liability Period shall be given before the expiry of such period.

The particulars shall specify the Clause or other basis of the claim and shall include
substantiation of the amount and/or extension to which the Employer considers himself to
be entitled in connection with the Contract. The claim amount shall be considered as a
deduction in the Contract Price.

3.3 ENGINEER AND ENGINEER'S REPRESENTATIVE:

3.3.1

3.3.2

The Engineer shall carry out such duties in issuing decision, certificates and orders as are
specified in the contract. The Engineer's Representative shall be responsible to the Engineer
and be the Engineer-in-Charge of the work.

Delegation by Engineer:

The duties of the Engineer's Representative is to watch and supervise the work and to test
and examine any materials to be used or workmanship employed in connection with the
works. He shall have no authority to relieve the Contractor or any of his duties or obligations
under the contract nor except as expressly provided hereunder or elsewhere in the contract
to order any work involving delay or any extra payment by the Employer nor to make any
variation of or in the works.

Any written instructions or approval given by the Engineer's Representative to the
Contractor within the terms of such delegation (but not otherwise) shall bind the Contractor
and the Employer as though it had been given by the Engineer provided, however, that.

a) Failure of the Engineer's Representative to disapprove any work or materials shall not
prejudice the power of the Engineer thereafter to disapprove such work or materials and to
order the pulling down, removal or breaking up thereof.

b) If the Contractor shall be dissatisfied by reason of any decision of the Engineer's
Representative, he shall be entitled to refer the matter to the Engineer who shall thereupon
confirm, reverse or vary such decision.

3.4 THE CONTRACTOR’S OBLIGATIONS:

3.4.1

Contractor's General Obligations:

The Contractor shall design (to the extent specified in the contract) if stipulated in the
Contract, execute and complete the Works in accordance with the Contract and with the
Engineer's instructions, and shall remedy any defects in the Works.

The Contractor shall provide the Plant& equipment, materials and Contractor's Documents
specified in the contract, and all Contractor's Personnel, Goods, consumables and other
things and services, whether of a temporary or permanent nature, required in and for this
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3.4.2

3.4.3

design, execution, completion and remedying of defects.

All the material, equipment offered and used in the execution of the work shall be suitable
for sustained service in a marine atmosphere and local environment condition.

The Contractor shall be responsible for the adequacy, stability, and safety of all Site
operations and of all methods of construction. The Contractor shall, in consideration of
payments to be made to him as hereinafter provided, execute and do the Works set forth as
described in the Scope of Work and specifications, including any amendments to tender
clauses.

The Contractor shall exercise all reasonable care and diligence in the discharge of all
technical, professional and Contractual duties to be performed by them under this Contract
as specified in the Scope of Work within the Time for Completion and provide all labour,
including the supervision and security thereof, Contractor's Equipment necessary thereof
and for carrying out his obligation, so far as the necessity for providing the same is specified
in or is reasonable to be inferred from the Contract. The Contractor shall be fully responsible
to Employer for proper, efficient, and effective discharge of their duties.

The Contractor shall, whenever required by the Engineer, submit details of the arrangements
and methods, which the Contractor proposes to adopt for the execution of the Works. No
significant alteration to these arrangements and methods shall be made without this having
previously been notified to the Engineer.

If the Contract specifies that the Contractor shall design any part of the Permanent Works,
then.

(a) the Contractor shall submit to the Engineer the Contractor's Documents for this part
in accordance with the procedures specified in the Contract.

(b) these Contractor's Documents shall be in accordance with the Specification and
Drawings and shall include additional information if required by the Engineer to add
to the Drawings.

(c) the Contractor shall be responsible for this part, and it shall, when the Works are
completed, be fit for such purposes for which the part is intended as are specified in
the Contract;

Contractor’s Representative:

The Contractor shall appoint the Contractor’s Representative and shall give him all authority
necessary to act on the Contractor's behalf under the Contract. The Contractor shall submit
the name and particulars of the representative prior to commencement of work.

Assignment and Subcontracting:

The Contractor shall not, assign the contract or any part thereof or any benefit or interest
therein or there under without the prior written consent of the Engineer.

The Contractor shall not sub-contract the whole of the works. Except otherwise provided by
the Contract, the Contractor shall not sub-contract any part of the Works without the prior
written consent of the Engineer and such consent if given shall not relieve the Contractor
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3.4.4

3.4.5

3.4.6

3.4.7

from any liability or obligation under the Contract and he shall be responsible for the facts,
defaults and neglects of any sub-Contractor, his agents, servants or workmen fully as if they
were the acts, defaults or neglects of the Contractor.

In the event of the Contractor contravening this condition, Employer shall be entitled to
terminate the Contract forthwith and award a fresh Contract to some other party at risk and
cost of the Contractor who shall be liable for any loss or damage which Employer may
sustain in consequence arising out of such replacement of the Contractor. In such a case, the
performance security deposit shall be forfeited.

Cooperation:

The Contractor shall, as specified in the Contract or as instructed by the Engineer, allow
appropriate opportunities for carrying out work to:

(a) the Employer’s Personnel,

(b) any other contractors /PMC/ 3™ party Inspecting Agency employed by the Employer,
and

(c) the personnel of any legally constituted public authorities,

who may be employed in the execution on or near the Site of any work not included in the
Contract.

Setting Out:

The Contractor shall set out the Works in relation to original points, lines and levels of
reference specified in the Contract or notified by the Engineer. The Contractor shall be
responsible for the correct positioning of all parts of the Works, and shall rectify any error
in the positions, levels, dimensions or alignment of the Works.

Safety Procedures:

The Contractor shall:

(a) comply with all applicable safety regulations,

(b) take care for the safety of all persons entitled to be on the Site,

() use reasonable efforts to keep the Site and Works clear of unnecessary obstruction
so as to avoid danger to these persons,

(d) provide fencing, lighting, guarding, and watching& warding of the Works until
completion and taking over under Clause 3.9 [Acceptance], and

(e) provide any Temporary Works (including roadways, footways, guards and fences),
which may be necessary, because of the execution of the Works, for the use and
protection of the public and of owners and occupiers of adjacent land.

® provide all lights be placed or screened so as not to interfere with any signal lights
on the Employer's railways or with any traffic lights of any local or other authority.

Site Data:
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3.4.8

3.4.9

3.4.10

34.11

The Employer shall have made available to the Contractor for his information, all relevant
data if available in the Employer's possession on conditions at the Site, including
environmental aspects. The Contractor shall be responsible for interpreting all such data.

The Contractor shall be deemed to have obtained all necessary information as to risks,
contingencies and other circumstances which may influence or the Tender or Works. To
the same extent, the Contractor shall be deemed to have inspected and examined the Site,
its surroundings, the above data and other available information, and to have been satisfied
before submitting the Tender as to all relevant matters, including (without limitation):

(a) the form and nature of the Site, including sub-surface conditions,
(b)  the hydrological and climatic conditions,

(c) the extent and nature of the work/service and Goods necessary for the execution and
completion of the Works and the remedying of any defects,

(d) the Laws, procedures, and labour practices of the State / Country, and

(e) the Contractor's requirements for access, accommodation, facilities, personnel,
power, transport, water and other services.

Sufficiency of the Accepted Contract Amount:

Unless otherwise stated in the Contract, the Accepted Contract Amount covers all the
Contractor's obligations under the Contract (including those under Provisional Sums; If any)
and all things necessary for the proper execution and completion of the Works.

Rights of Way and Facilities:

The Contractor shall bear all costs and charges for special and/or temporary rights of-way
which he may require, including those for access to the Site. The Contractor shall also
obtain, at his risk and cost, any additional facilities outside the Site, which he may require
for the purposes of the Works.

Transport of Goods:
Unless otherwise stated in the Particular Conditions:

(a) the contractor shall give the Engineer not less than 07 days’ notice of the date on
which any Plant or a major item of other Goods will be delivered to the Site;

(b)  the Contractor shall be responsible for packing, loading, transporting, receiving,
unloading, storing and protecting all Goods and other things required for the Works;
and

(c) the Contractor shall indemnify and hold the Employer harmless against and from all
damages, losses and expenses (including legal fees and expenses) resulting from the
transport of goods and shall negotiate and pay all claims arising from their transport.

Contractor's equipment:

The Contractor shall be responsible for all Contractor's equipment. When brought on to the

Site, Contractor's equipment shall be deemed to be exclusively intended for the execution

of the Works and shall be retained at the site till the completion of the work. The Contractor
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3.4.12

3.4.13

shall not remove from the Site any major items of Contractor's equipment without the
consent of the Engineer. However, consent shall not be required for vehicles transporting
Goods or Contractor's Personnel off Site.

Protection of the Environment:

The Contractor shall take all reasonable steps to protect the environment (both on and off
the Site) and to limit damage and nuisance to people and property resulting from pollution,
noise and other results of his operations.

The Contractor shall ensure that emissions, surface discharges and effluent from the
Contractor's activities shall not exceed the values indicated in the Specification and shall not
exceed the values prescribed by applicable Laws.

Site Facilities:
Facilities Supplied by the Contractor:

The Contractor shall supply all services, amenities, temporary structures including security
fencing if required and storage compounds if required, machinery, temporary sheds and
construction equipment necessary for the proper execution of the Works at Site at his cost
except for the items specified below, which will be provided by the Employer.

Facilities Supplied by the Employer:

The Employer will make available to the Contractor the following services which will be
charged at the prevailing rates.

(a)  Supply of land for Contractor’s site establishment and lay down areas:

The above shall be made available at rates as given in the Scale of Rates as relevant
and applicable subject to revision from time to time.

(b)  Construction Water / Drinking Water:

The Employer will provide a source for reasonable quantity of construction water at
one point adjacent to the Contractor’s work area on chargeable basis. Any further
reticulation to the Contractor’s individual facilities shall be the Contractor’s
responsibility and cost. Similarly drinking water may be supplied on chargeable
basis. However, all necessary arrangement like plumbing / installation of water meter
etc. to be made by the contractor. Water charges will have to be paid (adjusted from
the contractor’s bill) by the contractor against actual consumption recorded through
water meter as per the prevailing rates subject to revision from time to time.

() Electric Power:

The Employer may provide source of electric power at one point adjacent to the
Contractor’s work area. Any further reticulation to the Contractors’ individual
facilities shall be the Contractor’s responsibility and cost.

The Electricity consumption charges [as per Port tariff] shall have to be paid by
the Contractor immediately, on receipt of the bill from the office of MEE
Department, V.O.Chidambaranar Port. All payment on this account should be
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3.4.14

3.4.15

3.4.16

updated, otherwise the pending bill amount, along with late payment surcharge, will
be recovered from the Contractor’s bill(s).

The Employer does not guarantee the continuity of power supply. The contractor
shall be required to make its own arrangements for the provision of uninterrupted
electric power.

Records to be maintained:

The Contractor shall maintain site account of materials, including the departmental supply,
clearly indicating relevant information such as description of the material, source, date of
delivery at site, date of consumption at site. The Contractor shall forward a copy of monthly
site account of materials to the Engineer in Charge at the end of every month. On completion
of the work under the contract, the Contractor shall submit to the Engineer in Charge a copy
of the site account of the materials from the date of commencement to date of acceptance.
The Contractor shall also maintain hindrance register, site instructions register, complaint
register and daily progress register and the EIC shall verify the registers as and when
required and sign the same, duly recording his remarks.

Security of the Site:

Unless otherwise stated; authorized persons shall be limited to the Contractor's Personnel
and the Employer's Personnel; and to any other personnel notified to the Contractor, by the
Employer or the Engineer, as authorized personnel of the Employer's other contractors on
the Site.

Contractor's Operations on Site:

The Contractor shall confine his operations to the Site, and to any additional areas, which may be
obtained by the Contractor and agreed by the Engineer as working areas. The Contractor shall take
all necessary precautions to keep Contractor's Equipment and Contractor's Personnel within the
Site and these additional areas, and to keep them off adjacent land.

During the execution of the Works, the Contractor shall keep the Site free from all unnecessary
obstruction and shall store or dispose of any Contractor's Equipment or surplus materials. The
Contractor shall clear away and remove from the Site any wreckage, rubbish and Temporary
Works, which are no longer, required. The Contractor shall clear away and remove, all Contractor's
Equipment, surplus material if not handed over to the Employer as per the Contract. Contractor
shall leave that part of the Site and the Works in a clean and safe condition. The Contractor shall
at all reasonable times allow persons duly authorized by the Employer.

3.5 STAFF AND LABOUR:

3.5.1

3.5.2

Engagement of Staff and Labour:

The Contractor shall make arrangements for the engagement of all staff and labour, local or
otherwise, and for their payment, accommodation, feeding and transportation. Since time is the
essence of this Contract, the requisite number of labour force has to be kept so as to complete work
within the completion period as stipulated in the Contract.

Compliances of Regulations etc.:

The Contractor shall, at all times during the continuance of the Contract, so far it may be
necessary, comply with all existing enactments including central and state Legislation as
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3.5.3

3.5.4

355

3.5.6

well as an applicable Bye-Laws of any local authority regarding labour (Contractor's
Personnel), particularly the Minimum Wages Act, Factories Act, Workmen's Compensation
Act, Provident Fund and Miscellaneous Provisions Act, Family Pension Fund Act and
Employees State Insurance Act, Contract Labour (Regulation and Abolition) Act, Payment
of Wages Act, Maternity Benefit Act, National Festival Holiday Act, Shop and
Establishment Act, The Apprentice Act and shall keep the Employer indemnified against
any action that may be taken against him for the contravention of provisions of the above
said enactments by the Contractor. The prices quoted by the Contractor in Bill of Quantities
shall be deemed to include all expenses whatsoever the Contractor may be required to incur
for the compliance with the provisions of the above said legislation. The Contractor shall
make necessary arrangements for the Employer to witness the payments made by the
Contractor to his staff and labour and get the certificate from the Employer as required in
terms of the regulations.

The Contractor shall cover all its workmen under EPF & ESI irrespective of the no. of
workmen engaged in the work. The Contractor shall produce documentary evidence in
support of the EPF & ESI coverage to its workers within 30days of induction of contractual
worker(s). This will also be applicable to the sub-contractor(s) appointed by the Contractor
for the subject work.

The Contractor shall also comply apart from all the relevant labour Laws applicable to the
Contractor's Personnel, Laws relating to their employment, health, safety, welfare, and
emigration and shall allow them all their legal rights.

The Contractor shall require his employees to obey all applicable Laws, including those
concerning safety at work.

Rates of Wages and Conditions of Labour:

The Contractor shall pay rates of wages and observe conditions of labour as per the provision
of regulations, etc which are not lower than the minimum wages & conditions notified under
any Central or State law as applicable to the Employer.

Persons in the Service of Employer:

The Contractor shall not recruit, or attempt to recruit, staff and labour from amongst the
Employer's Personnel.

The Employer shall be at liberty to terminate the Contract if the Contractor himself or any
of his partners / employees / staffs or any of his Directors who having held Class-I post with
the Employer prior to his retirement has failed to obtain the Employer’s specific permission
to undertake any outside employment before the expiry of two years from the date of his
retirement, in accordance with the regulations.

Facilities for Staff and Labour:

The Contractor shall provide and maintain all necessary facilities as applicable at site for
smooth execution of contract. . Port entry permit for the contractor and their staff, materials,
vehicles etc. for movement inside the Port area, will be on chargeable basis.

Health and Safety:
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3.5.7

3.5.8

The Contractor shall at all times take all reasonable precautions to maintain the health and
safety of the Contractor's Personnel. The Contractor shall maintain records and make
Reports concerning health, safety and welfare of persons, and damage to property, as, the
Engineer may reasonably require.

Safety Gears, PPEs, Etc.

The Contractor shall be solely responsible, at his own cost to provide all safety gears
including PPEs for all labours engaged and he shall also ensure the use of such safety items
by his staff & labour at site.

In the event of failure on the part of the Contractor, the Employer shall provide the same
and recover the cost thereof from any amount due or which may become due to the
Contractor or from any amount lying with them or under their control.

Contractor's Superintendence:

(a) The Contractor shall give or provide all necessary superintendence during the
execution of the Works and as long thereafter as the Engineer may consider
necessary for the proper fulfilling of the Contractor's obligations under the Contract.
The Contractor, or his competent and authorized agent or Representative is to be
constantly on the works and shall give his whole time to the superintendence of the
same. Such authorized agent or Representative shall receive on behalf of the
Contractor directions and instruction from the Engineer or the Engineer's
Representative.

(b)  Epidemics:

In the event of any outbreak of illness or an epidemic nature, the Contractor shall
comply with and carry out such regulations, orders and requirements as may be made
by the Government or the local medical or sanitary authorities for the purpose of
dealing with and overcoming the same.

Contractor's Personnel:

The Contractor's Personnel shall be appropriately qualified, skilled, and experienced in their
respective trades or occupations wherever require. The Contractor shall employ such skilled,
semi-skilled and unskilled labour as is necessary for proper, timely execution of work.

The Engineer may require the Contractor to remove (or cause to be removed) any person
employed on the Site or Works, including the Contractor's Representative if applicable, who:

(a) persists in any misconduct or lack of care,
(b) carries out duties incompetently or negligently,
(¢) fails to conform with any provisions of the Contract, or

(d) persists in any conduct, which is prejudicial to safety, health, or the protection of the
environment.

If appropriate, the Contractor shall then appoint (or cause to be appointed) a suitable
replacement person.
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3.5.9

3.5.10

3.5.11

3.5.12

3.5.13

3.5.14

Wage Records:

The Contractor shall maintain records of wages and other remuneration paid to his
employees in such forms as may be convenient and to the requirements of the Engineer and
conciliation officer, Central Ministry of Labour, Government of India or such other
authorised persons appointed by the State Government. The Contractor shall also exhibit the
different notices as required under the Minimum Wages Act, 1949, Payment of Wages Act,
1936 and other Acts, Rules and Regulations made there under from time to time.

Accidents:

The Contractor shall within 24 hours of the occurrence of any accident at or about the site
or in connection with the execution of the work report such accidents to the Engineer /
Engineer's Representative. The Contractor shall also report such accidents to the competent
authorities to whom such report is required to be sent as per prevailing law.

Records of Contractor's Personnel and Equipment:

The Contractor shall submit if required, to the Engineer, details showing the number of each
class of Contractor's Personnel and of each type of Contractor's Equipment on the Site.
Details shall be submitted each calendar month, in a form approved by the Engineer, until
the Contractor has completed all work.

Disorderly Conduct:

The Contractor shall at all times take all reasonable precautions to prevent any unlawful,
riotous or disorderly conduct by or amongst the Contractor's Personnel, and to preserve
peace and protection of persons and property on and near the Site.

Observance By Sub-Contractors:

The Contractor shall be responsible for observance by his Sub-Contractors of the foregoing
provisions.

Remedial Action by the Employer:

If as a result of Contractor's failure, negligence, omission, default, or non-observance of any
provisions of any laws, the Employer is called upon by any authority to pay or reimburse or
required to pay or reimburse any amount, the Employer shall be entitled to deduct the same
from any sums of money due or that they become due to the Contractor under this Contract
or any other Contract or otherwise recover from the Contractor any sums which the
Employer is required or called upon to pay or reimburse on behalf of the Contractor. All
registration and statutory inspection fees in respect of his work pursuant to the Contract shall
be paid by the Contractor.

3.6 PLANT, MATERIALS AND WORKMANSHIP:

3.6.1

Manner of Execution:

The Contractor shall, at his own costs and expenses, provide all labour, plant & equipment,
materials, stores, etc. required for efficiently carrying out and completing the work to the
satisfaction of the Employer within the stipulated time period as per Scope of Work and
Specifications.
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3.6.2

3.6.3

3.6.4

All plant & equipment and materials and workmanship shall be of the respective kinds
described in the Contract and in accordance with Engineer's instructions and shall be
subjected to such tests specified in the Contract.

Quality Assurance:

The Quality Assurance Plan defines the methodology to be used to ensure quality of goods
/ services involved in the work. The Contractor shall submit a quality assurance plan (QAP)
for acceptance by the Engineer if specified in the Contract. The QAP shall, contain list of
the tests and inspections proposed along with standards (IS or other equivalent standards /
performance standards where applicable) to be done to ensure quality for goods and services

Inspection:
The Engineer or his designated Representative(s) shall at all reasonable times:

(a) have full access to Contractor or its sub-contractor(s) / its manufacturer(s) premises
/ work site where the Plant and Equipment are being manufactured or the facilities
are being installed / executed, and

(b) during production, manufacture, and construction (at the Site and elsewhere), be
entitled to examine, inspect, measure and test the materials and workmanship, and
to check the progress of manufacture of materials.

The Contractor shall give the Employer's Personnel full opportunity to carry out these
activities, including providing access, facilities, permissions and safety equipment.

Test

The Contractor shall at its own expense carry out at the place of manufacture and / or on the
Site all such tests of the Plant and Equipment and any part of the Work / Facilities as are
specified in the Contract or as per approved QAP.

Unless otherwise specified,

(a) Works where supply of plant & equipment are not included in scope of Contractor,
test & inspection shall be done by Engineer or his Representative on quality of
workmanship of work.

(b) The contractor shall submit, if necessary, test guarantee certificates / internal
inspection report / manufacturer certificates towards acceptance of plant equipment.
Inspection of works at site shall be carried out on the basis of workmanship and
performance tests.

() Works where supply of plant & equipment are included in scope of Contractor and
if such tests are clearly intended by or provided for or inferred from the Contract or
Specifications or Bill of Quantities, the test & inspection of all such specified plant &
equipment / items shall be carried out at Contractor / sub- contractor(s) / manufacturers’
premises as per approved QAP. For rest of the equipment / items, the Contractor shall submit
test guarantee certificates/internal inspection report / manufacturer certificates. Tests &
Inspection of works at site shall be carried out on the basis of workmanship and performance
standards and as per approved QAP.
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3.6.5

3.6.6

The Engineer or his designated representative(s) shall be entitled to attend the aforesaid test
and / or inspection, provided that the Employer shall bear costs and expenses incurred in
connection with such attendance including, but not limited to, all travelling and board and
lodging expenses.

Whenever the Contractor is ready to carry out any such test and / or inspection, the
Contractor shall give a 7-day advance notice of such test and / or inspection. The Engineer
shall then either carry out the examination, inspection, measurement or testing without
unreasonable delay, or promptly give notice to the Contractor that the Engineer does not
require to do so. If the Contractor fails to give the notice, he shall, if and when required by
the Engineer, shall carry out any such test and / or inspection and thereafter reinstate and
make good, all at the Contractor's cost. The Contractor shall provide the Engineer with a
certified report of the results of any such test and / or inspection.

If any Plant and Equipment or any part of the Facilities fails to pass any test and/ or
inspection, the Contractor shall either rectify or replace such Plant and Equipment or part of
the Facilities and shall repeat the test and / or inspection upon giving a notice.

The execution of a test and / or inspection of Plant and Equipment or any part of the
Facilities, or the attendance by the Employer or the Engineer, or the issue of any test
certificate or waiver certificate shall not relieve the Contractor from any of its
responsibilities under the Contract.

Employer’s right to inspect, test and, where necessary, reject the Goods after the Goods
arrival in Employer premises shall in no way be limited or waived by reason of the Goods
having previously been inspected, tested and passed by Employer or its representative prior
to the Goods™ shipment from the place of origin.

Rejection:

If, as a result of an examination, inspection, measurement or testing, any Plant, Materials or
workmanship is found to be defective or otherwise not in accordance with the Contract (all
such matters being hereinafter, called ‘Defects’), the Engineer may reject the Plant,
Materials or workmanship by giving notice to the Contractor in writing of the said decision
specifying particulars of the defects alleged to exist or to have occurred. The Contractor
shall at his own expense and with all efforts would make good the defects so specified.

Further, Employer reserves the right to subject any part / component / equipment for re-test
and on written instruction from Employer, the Contractor shall arrange for the re-test and
the cost shall be reimbursed by Employer as per actual, only if the test results are
satisfactory. In case of unsatisfactory test results, the part / component / equipment shall be
rejected and the Contractor shall be responsible for replacement of the item at his own cost
and also bear the cost of the re-test.

Remedial Work:
Notwithstanding

(a) remove from the Site and replace any Plant or Materials which is not in accordance
with the Contract,
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3.7
3.7.1

3.7.2

3.7.3

(b)  remove and re-execute any previous test or certification, the Engineer may instruct
the Contractor to: any other work which is not in accordance with the Contract, and

() execute any work which is urgently required for the safety of the Works, whether
because of an accident, unforeseeable event or otherwise.

The Contractor shall comply with the instruction within a reasonable time, which
shall be the time (if any) specified in the instruction, or immediately if urgency is
specified under sub-paragraph (c). If the Contractor fails to comply with the
instruction, the Employer may take, at the cost and risk of the Contractor, such steps
as may in all circumstances be reasonable to make good such defects. The
expenditure so incurred by the Employer will be recovered from the amount due to
the Contractor. The decision of the Engineer with regard to the amount to be
recovered from the Contractor will be final and binding on the Contractor.

COMMENCEMENT AND DELAYS:

Commencement of Work:

The work shall be commenced within 15days of issuance of Letter of Acceptance / Work Order. If
no notification received from the Contractor regarding commencement date, then 16" date from
issuance of Letter of Acceptance / Work Order shall be treated as date of commencement. The
Contractor shall proceed with the Works with due expedition and without delay. Commencement of
work is subject to compliance all the conditions precedent as mentioned at Clause No. 2.26 and
2.28.1 of ITB (Section-I). The stipulated deadlines mentioned at Clause No. 2.26 and 2.28.1 of
ITB (Section-I) would have to be strictly adhered to unless otherwise extended by Employer.

Time of Completion / Period of Contract:

The Contractor shall complete the whole of the Works, and each Section (if any), within the Time
for Completion as indicated in Work Order / Letter of Acceptance for the Works or Section (as the
case may be), including;:

(a) achieving the passing of the Tests on Completion, and

(b) Completing all work, which is stated in the Contract as being required for the Works or
Section to be considered to be completed for the purposes of taking over under Clause 9
[Acceptance]

Time Schedule/ Bar Chart:

If specified in the Contract, The Contractor shall submit a Time Schedule / Bar Chart form within
15 days of issuance of Letter of Acceptance / Work Order.

The Contractor shall submit a bar chart, before signing the agreement, clearly indicating the plan for
timely execution of the work. The bar chart must indicate the individual activities and
commencement and completion dates of each activity. The bar chart shall be used for monitoring
the progress of the work.

Unless the Engineer, within 15 days after receiving bar chart, gives notice to the Contractor stating
the extent to which it does not comply with the Contract, the Contractor shall proceed in accordance
with the bar chart.
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3.7.4

3.7.

3.8
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If, at any time, the Engineer gives notice to the Contractor that time schedule fails (to the extent
stated) to comply with the Contract or to be inconsistent with actual progress and the Contractor's
stated intentions, the Contractor shall submit a revised time schedule / bar to the Engineer.

Extension of Time for Completion:

The Contractor shall commence the works after being notified for award of work and shall proceed
with the same with due expedition and without delay except as may, be expressly sanctioned or
ordered by the Engineer or be wholly beyond the Contractor's control. The Contractor shall maintain
the rate of progress required as per schedule.

The Contractor shall be entitled subject Contractor's Claims to an extension of the Time for
Completion if and to the extent that completion of work is or will be delayed by any of the following
causes:

a) changes ordered by the Employer,

b) delay in performance of work caused by orders issued by the Employer.

c¢) delay in providing work fronts or supply of any materials or services which are to be provided
by the Employer,

d) exceptionally adverse climatic conditions,

e) force Majeure

f) other reasonable causes

If the Contractor considers himself to be entitled to an extension of the Time for Completion, the
Contractor shall give notice to the Engineer for extension of time before expiry of the period of
contract with details of the hindrance(s) on account of which he desires such extension as aforesaid
with documentary evidence.

If the progress of work is held up owing to circumstances which, in the opinion of Engineer are
beyond the control of the Contractor the Engineer may, at his discretion, grant to the Contractor such
extension of time as he considers reasonable for the completion of the work.

The execution of the work during the extended period also shall be only under the conditions and at
the rate specified in the contract.

No claim shall be made by the Contractor on the grounds of executing the work beyond the
completion period stipulated in the contract.

Liquidated Damage:

Unless otherwise specified, in case of delay in completion of the contract, liquidated damages (for
works costing up to Rs. 10 lakh - one (1) percent of the contract value per week and for all other
works half percent (0.5%) of the contract value per week of delay subject to a maximum of ten
percent (10%) of contract value should be levied. Such liquidated damages will be deducted from
any money due or become due to the contractor. The payment of such damages shall not relieve the
contractor of his obligations to complete the work or from any other of his obligations or liabilities
under this contract.

TESTS, IF ANY ON COMPLETION OF ERECTION & INSTALLATION AT
EMPLOYER'S SITE:

On completion of erection / installation of the items under the work / facilities by the
Contractor and also when trial runs & final adjustments at the site are completed in
accordance with the Contract, the Contractor shall give the Engineer-in-charge notice in
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3.9

3.10
3.10.1

3.10.2

3.10.3

writing thereof and before making the tests on completion of 7 days' notice in writing of
the date on which he will be ready to make the said tests in accordance with and in the
manner prescribed in the specifications.

If any portion of work falls under the tests to fulfil the Contract conditions, tests of the
faulty portion shall, if required by the Engineer-in-charge or by the Contractor, be
repeated within a reasonable time upon the same terms and conditions.

If the Contractor neglects to make the 'Performance test' within the time stipulated,
Employer shall nevertheless have the right of using the Installations at the Contractor's
risk until the 'Performance test' is successfully carried out.

ACCEPTANCE:

Upon successful tests under Clause No.3.8 / upon completion of work under this contract,
the Engineer may accept the works and/or services, if defects or shortcomings are not
considered essential and, the Contractor agrees to make good the deficiencies in
confirmation with this contract. Further, no work shall be treated as accepted before the
Contractor clears the site of scraps, unused materials, work shed, equipment and all such
materials which were used for execution of the work and not required any more at the work
site.

The Engineer may, at the sole discretion of the Employer, may accept part or section work
if it is substantially completed.

The Contractor shall submit to the Engineer the "as-built" documents and operation and
maintenance manuals in accordance with the Specification and in sufficient detail for the
Employer to operate, maintain, dismantle, reassemble, adjust and repair this part of the
Works. Such part shall not be considered to be completed for the purposes of acceptance
until these documents and manuals have been submitted to the Engineer.

As soon as the works have been completed in accordance with the contract and have passed
the tests on completion, the Employer shall issue a certificate in which he shall certify the
date on which the works have been so completed and have passed the said tests, and the
Employer shall be deemed to have taken over the works on the date so certified.

DEFECT LIABILITY / WARRANTY:

The Contractor shall warrant that the work or any part thereof under this contract will
comply strictly with the contract or superior to what is defined, shall be first class in every
particular case and shall be free from defects. The Contractor shall further warrant that all
materials, equipment, and the supplies furnished by him will be new and fit for their intended
purposes.

The guarantee period shall be for a period of minimum 12 months from date of completion
of work, unless otherwise specified in the Scope of Work / Special Condition of Contract.

If during the Defect Liability Period any defect be found in materials and workmanship or
of the work executed by the Contractor, the Contractor upon being notified, shall promptly,
in consultation and agreement with the Employer and at its cost, repair, replace or otherwise
make good such defect as well as any damage to the goods & services and materials caused
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3.10.4

3.10.5

3.10.6

3.11

3.12

3.12.1

by such defect within a specified time or a mutually agreed time between the Contractor &
Employer.

If the work or any part thereof cannot be used by reason of such defect and / or making good
of such defect, the Defect Liability Period of the work or such part, as the case may be, shall
be extended by a period equal to the period during which the work or such part cannot be
used by the Employer because of any of the aforesaid reasons. In addition, the Contractor
shall also provide an extended warranty for any such replaced or repaired component of the
work for the period of minimum 12 months or as it may be stipulated in Contract Technical
Specifications. Such obligation shall be in addition to the defect liability specified under
Clause 3.10.2 hereof.

If the Contractor, having been notified, fails to remedy the defects in accordance with the
contract, the Employer may proceed to take such remedial action as may be necessary, at
the Contractor’s risk and cost.

In the event of repeated failure of any component or material or fitting, within the warranty
period, it shall be treated as failure on the part of the Contractor and the Contractor shall
have to promptly rectify the same at his own cost failing which Employer shall have the
right to recover the cost from any other outstanding amount of the Contractor lying with
Employer and / or any amount that may become due to the Contractor and the Contractor
shall be debarred to participate in any of the tender of Employer in future.

MEASUREMENT:

Unless otherwise specified:

(a) measurement shall be made of the net actual quantity of each item of the Permanent Works, and
(b) the method of measurement shall be in accordance with the Bill of Quantities or other applicable
Schedules.

VARIATIONS:

The variation or additional work must be a necessary part within the scope of the original
works and should not completely change the scope/ character and purpose of the original
contract. The variation may result in additional or reduced payments to the contractor or
there may be no price change at all.

Variation means:

(a) increase or decrease in the quantity of any work included in the BOQ of the contract.

(b) omission of any such work (but not if the omitted work is to be carried out by the Employer by
another contractor);

(¢) change in the character or quality or kind of any such work.

(d) change in the levels, lines, position and dimensions of any part of the works.

(e) additional work of any kind necessary for the completion of the works; and

(f) change of the specified sequence or timing of construction of any part of the works.

At any time during the execution of the contract, by a written notice to the Contractor
(Change Order), variations as specified above may be made in the scope of contract by
Representative of Engineer, with due approval of competent authority.
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3.12.2

3.12.3

3.124

3.13
3.13.1

3.13.2

3.13.3

3.134

Valuation of Variations:

Variations as specified in clause 3.12.1 shall not in any way vitiate or invalidate the contract
but the cost, if any, arising out of all such changes shall be taken into account in ascertaining
the total amount of the contract price. Where the rate is available in the contract and the
same is applicable to the additional work, in the opinion of the Engineer, the cost of the
additional work shall be determined as per this available rate. But, if the rate for additional
work is not available in the contract, the same shall be determined by the Engineer taking
into account the market rate and labour cost at the site for similar works and shall be final.

Deviations from the specifications as contained in the contract agreement including the
make / model, shall not be accepted. In case of any such deviation, payment shall not be
made for that part of the work / item, even if it is meeting the functional requirements and
has been accepted by the Employer. The payment for such portion of the work / item can
only be released if the contractor makes good the deviations before the expiry of the
warranty period so as to meet the specifications of the tender agreement in all respects.

Adjustments for Changes in Legislation:

If during the period of the contract, any statutory regulations or bye-laws, new tax / duty
/ cess or any other charge is imposed / levied / come into force by the Government / any
statutory authority having impact on the payable amount to the Contractor only to the
extent of the services to be rendered after commencement of work, then the same would
be paid by VOCPA to the contractor at actual on production of relevant proof.

CONTRACT PRICE AND PAYMENT:

The Contract Price:

The Contract Price as specified in Letter of Acceptance / Work Order shall be for the entire
Scope of the work towards execution and completion of the Works and the remedying of
any defects. Price Schedule or Bill of Quantity of Contract Price is attached with Letter of
Acceptance.

The Contract Price accepted in Indian Rupees shall include all duties, taxes and levies,
transportations, incidentals, etc. as may be applicable and prevailing on base date of the
Contract i,e. bid opening date but excluding Goods & Service Tax (GST).

Firm Contract Price:

The contract shall be firm, not subject to any escalation except in the event of a change in
the scope of work or specification or as otherwise provided in the Contract.

Executed Contract Value:

The Employer hereby agrees to pay to the Contractor the Contract Price in consideration of
the performance by the Contractor of its obligations and includes adjustments in accordance
with the Contract or such other sums as may be determined in accordance with the terms
and conditions of the Contract.

Payment Terms:

Contractor shall submit Tax invoice as per the provision of GST Act and rules. 100% of
48



=4

\\/ ) -
/ﬁ . o i\
€ i =
V.0.C Port Authority
. 8 SAGARMALA
PORT-LED PROSPERITY
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3.13.6

payment to the Contractor will be made on satisfactory completion of works and will be
released on receipt of the complete and correct invoices & relevant documents and unless
any objection to such bill is raised by the Employer. Deductions & Recoveries will be made
as per conditions of the contract. The quantity given in the Price Schedule / BOQ is only
approximate and payment will be made as per actuals.

Taxes & Duties:

The Contractor shall pay all taxes, duties, cess, levies if any, fees and all other dues required
to be borne & paid by him under the Contract, and the Contract Price shall not be adjusted
for any of these costs except as stated in Sub-Clause 3.12.4 [Adjustments for Changes in
Legislation] on production of documentary evidence by the Contractor;

The Contractor shall bear and pay all the liabilities in respect of non- observance of all legal
formalities as per various statutory provisions.

Goods and Service Tax:

3.13.6.1 The GST shall be paid by the Employer at the rates applicable from time to time on

submission of bills / invoices as prescribed under GST rules mentioning the full details
regarding the Name, Address, GST Registration Number of the bidder along with the
description, classification and value of taxable services and GST payable thereon. The GST
shall be reimbursed to the Contractor on his making available the GST claimed by him in
GSTR against the Port GST number.

3.13.6.2 The GST TDS shall be applicable as per the section 51 of the CGST Act, 2017. [As per

3.13.7

3.13.8

3.13.9

CGST Act, 2017] and shall be deducted at such rate as may be specified from the invoice of
the Contractor.

Income Tax:

Income tax will be deducted at the rates as applicable from time to time. It is open to the
contractor to make an application to the concerned Income Tax Authorities to obtain a
certificate from them authorizing the department to deduct income tax at such lower rate or
deduct no tax as may be appropriate to his case. Such certificate will be valid for the period
specified therein unless it is cancelled by the Income Tax authorities earlier.

E-payment:

The Bidder should submit the consent in a mandate form for receipt of payment through
EFT and provide the details of bank A/c in line with RBI guidelines for the same. These
details will include bank name, branch name & address, A/c type, bank A/c no., bank and
branch code as appearing on MICR cheque issued by the bank. Further, the Contractor
should also submit a certificate from their bank certifying the correctness of all the above-
mentioned information in the mandate form. In case of non-payment through EFT or where
EFT facility is not available, payment will be released through cheque.

Deduction / Recoveries:

3.13.9.1 Deduction of taxes at source shall be made from the bill of the Contractor in accordance

with the prevailing rules& regulations of Employer.
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3.13.9.

2 While performing under the contract, the damages caused by the Contractor or his/her
workmen to any of the Employer’s shall be promptly made good by the Contractor at his/her
own cost. In case the Contractor fails to repair/replace the damage, the Employer shall have
the right to take steps to make good the damages and all the cost on this account shall be
recovered from the bills of the Contractor or any money due to the Contractor from this
contract or any other contract or any other transaction. In determination of the damage, the
opinion of the Engineer shall be conclusive.

3.13.9.3 Any dues arising out of failure on the part of the Contractor to carry out any obligation

under the contract shall be deducted from the bills of the Contractor or from any money due
to the Contractor from this contract or any other contract including Security Deposit and
Performance Security

3.13.10No Interest on Account of Delayed Payments:

3.14
3.14.1

Any claim for interest will not be entertained by the Employer with respect to any payment
or balance which may be in their hands owning to any disputes between themselves and the
Contractor or with respect to any delay on part of the Employer in making payment.

BREACH OF CONTRACT., REMEDIES AND TERMINATION:

Breach of Contract:

In the event of unsatisfactory performance or non-compliance with regard to the provisions
of the Contract or omission or negligence or default or failure to comply with any of the
conditions of contract, a breach of contract is said to have occurred by the Contractor of the
terms and conditions of the Contract. In such cases, the Employer will issue notice to the
contractor indicating such unsatisfactory performance or non-compliance by the Contractor,
for compliance and if the Contractor fails to comply within a period of 15 days or within the
time specified in the notice from the date of issue of notice, the Employer reserves the right
to terminate the contract following the procedure as stated below:

(a) Consequent to the failure of the contractor to comply with the notice issued for non-performance
/ breach of contract, the Employer will issue a notice giving the contractor 7 days’ time asking
him to show cause as to why the contract should not be terminated.

(b) If no reply is received or if the reply received from the contractor within given time is found to
be not satisfactory, Port will terminate the contract with immediate effect.

3.14.2 Termination of Contract for Default:

Without prejudice to any other remedy for breach of contract, by written notice of default
sent to the Contractor, the Employer may terminate the contract in whole or in part, if:

(a) the Contractor has seriously or repeatedly breached the contract including:

1. failure to complete the work within the time period(s) specified in the contract, or any
extension thereof granted.

2. substantial suspension of work for more than the specified days without authority from
the engineer and failure to proceed with the work within the specified days of receipt
of notice from the engineer without any lawful excuse.

3. failure to obey instructions in relation to his progress or defective work, material or
plant.
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3.14.3

3.144

4. failure to proceed diligently with the work.
5. breach of the prohibition against sub-contracting.
6. abandons the Contractor without reasonable cause.

(b) the contractor has committed fraud.

(c) the contractor fails to perform any other obligation under the contract within the
period specified in the contract or any extension thereof granted.

In such event,

(a) the Performance Security and Security Deposit will be forfeited, for the loss or
damages suffered by the Port due to the breach of the Contract committed by the
Contractor. In addition, the Employer may also black list or suspend or debar the
Contractor from participating in future tenders, as the Employer thinks deem fit.

(b)  the Employer will take over the site and to complete the works himself or with
another contractor (risk Purchase) and using the contractor’s materials, equipment,
temporary works. The Contractor shall remain liable to the Employer for any excess
cost for such works and risk, if any

(c) No payment shall be released in favour of the Contractor till all the balance works
are completed in all respects. After the balance works are completed, the Employer
may consider payment for the items / goods that have been completed / supplied by
the Contractor and accepted by the Employer after adjustment of any additional cost
that have been incurred for completing the balance works and outstanding dues that
due to the Contractor.

However, the contractor shall continue to fulfil the contract to the extent not terminated.
Termination of Contract for Insolvency / Bankruptcy / Winding up, etc.:

The Employer shall be entitled to cancel / terminate the Contract before expiry of contract
period, if the Contractor is declared as insolvent or bankrupt or is unable to pay its debts or
makes a composition with its creditors or if a trustee, liquidator, receiver or administrator is
appointed to take over the assets or the business or the undertaking of the Contractor or if a
substantial portion of the assets, property, revenues or business of the Contractor is
confiscated or expropriated by the Central / State Government or any governmental agency
or third party or if the law relating to the sick companies applies to the Contractor or the
Contractor is dissolved or wound up or if an order shall be made or an effective resolution
is passed for the winding up of the Contractor or the Contractor is reconstituted or the
business or operations of the Contractor is closed either due to disputes inter-se amongst its
stakeholders or otherwise. Termination shall be affected by giving a written notice to the
contractor, without compensation to the contractor, provided that such termination will not
prejudice or affect any right of action or remedy which has accrued or will accrue thereafter
to Employer.

Termination of Contract for Employer’s Failure or Convenience / Foreclosure of the
Contract by Port:
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3.14.5

3.15
3.15.1

3.15.2

3.15.3

After placement of the contract, there may be an unforeseen situation compelling Employer
to cancel the contract. In such a case, the Contract may be foreclosed by the Employer by
giving 30 (thirty) days advance notice to the Contractor during the subsistence of the
contract period without assigning any reasons. In such event, the Performance Security
Deposit and Security deposit will be refunded to the Contractor. Also, the Contractor may
be suitably compensated on mutually agreed terms for terminating the contract based on
value of works executed, value of any materials lying at site, etc., and deducting from it: (i)
pending advances; (ii) other recoveries; and (iii) taxes as due.

Discontinuance by the Contractor:

If the contractor is not in a position to continue the contract, the Contractor should give 90
(ninety) days in writing, prior to the proposed date of discontinuance of the contract to the
Port. In such case, the Performance Security and the Security Deposit shall be forfeited.

RISK AND RESPONSIBILITY:

Indemnification:

The Contractor shall defend, indemnify, and keep indemnified and hold the Employer, its
officers and employees harmless from any and all claims, demands, injuries, damages, costs,
charges, compensation, losses, expenses, proceedings or suits including attorney fees,
arising from

a) Any breach or default in the performance of any obligation on the Contractor’s part
to be performed under the terms and conditions of this Contract or

b) any negligence of the Contractor, or any of its agents, or its employees or the person
provided for the purpose of this Contractor.

¢) non-fulfilment/ non-adherence/ non-compliance of any statutory provisions which is
as per law the contractor is required to comply with.

The provisions of this section shall survive even after the expiration or termination
of this Agreement.

Contractor's Care of the Works:

Care of Works From the commencement to the completion of works the Contractor shall
take full responsibility for the care thereof and of all Temporary works and in case any
damage, loss or injury shall happen to the works or to any part thereof or to any Temporary
works from any cause whatsoever (save and except the Excepted Risks as defined in clauses
15.3.) shall at his own cost repair and make good the same so that at completion, the works
shall be in good order and condition and in conformity in every respect with the requirements
of the Contract and the Engineer's instructions. In the event of any such damage, loss, injury
happening from any of the Expected Risks the Contractor shall if and to the extent required
by the Engineer repair and make good the same as aforesaid at the cost of the Employer.

Excepted Risks:

The "Excepted Risks" are war hostilities (whether war be declared or not) invasion act of
foreign enemies, rebellion, revolution, insurrection or military or usurped power civil war
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3.15.4

3.15.5

3.15.6

3.16

or (otherwise than among the Contractor's own employee's) riot, commotion or disorder or
use or occupation by the Employer of any portion of the works in respect of which a
certificate of completion has been issued or a cause solely due to the Engineer's design of
the Works or any such operation of the forces of nature as reasonable foresight and ability
on the part of the Contractor could not foresee or responsibility provide against or any such
eventuality which are beyond the control of the contractor and the Employer (all of which
are herein collectively referred to as "The Excepted Risks").

Patent Rights:

The Contractor shall fully indemnify Employer against any action, claim or demand, costs
or expenses arising from or incurred by reason of any infringement or alleged infringements
of letters, patents, design, trademark or name, copyright, or other protected rights in respect
of any machine, plant, work, materials or things, system or methods of using, fixing working
or arrangement used for fixed or supplied by the Contractor in India, or elsewhere.

All payments, or otherwise, shall be deemed to be included by the Contractor in the Prices
named in the tender and shall be paid by him to whom they may be payable.

In the event of any claim being made or action brought against Employer in respect of any
such matter as aforesaid, the Contractor shall be immediately notified thereof and he shall,
with the assistance if he so requires of Employer, but at the sole expense of the Contractor,
conduct all negotiations for the settlement of the same or any litigation that may arise there
from, provided that the conduct of such negotiations or litigations shall be conditional upon
the Contractor giving to Employer such security as shall from time to time, reasonably
required by Employer to recover the ascertained or agreed amount as the case may be of any
compensation, damages, expenses and cost which might be payable by Trustees in respect
of or as result of any negotiation or litigation.

Damage to Property:

The Contractor shall be responsible for making good to the satisfaction of the Port, any loss
or damage to any structures and properties within the Port premises if such loss or damage
is due to fault and/or the negligence or willful acts or omission of the Contractor, his
employees, agents, representatives and/or manpower deployed by the contractor. The
contractor shall make good the loss as assessed by the Port.

Accident or Injury to Workmen:

The Employer shall not be liable for any damages or compensation payable at law in respect
or in consequence of an accident or injury to any workmen or any other person in the
employment of the Contractor and the Contractor shall indemnify and keep indemnified the
Port against all such damages and compensation and against such claims, demands,
proceedings, costs, charges and expenses whatsoever in respect thereof or in relation thereto.

INSURANCE:

(a) Before commencing of execution of works the contractor shall insure against any
damage, loss or injury which may occur to any property including that of the
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3.17

3.18
3.18.1

3.18.2

Employer or to any person including any employee of the Employer or arising out
of the execution of the works in carrying out of the contract.

(b) Minimum Amount of Insurance: Such Insurance shall be effected with an insurer for
at least the awarded value of the contract and the contractor shall produce to the
Engineers representative the policy or policies of insurance and receipts for payment
of the current premiums, which is mandatory before admitting any bills for payment
by Employer.

FORCE MAJEURE:

(a) The term “force majeure” as employed herein shall mean including but not limited
to, acts of God, war, revolt, riot, fire, flood and acts and regulations of the
Government of India or any of its authorized agencies. In the event of either party
being rendered unable by force majeure to perform any obligation required to be
performed by them under this agreement, the relative obligation of the affected party
by such force majeure shall be suspended for the period during which such cause
lasts.

(b)  Upon the occurrence of such cause and upon its termination the party alleging that
it has been rendered unable as aforesaid thereby shall notify the other party
immediately in writing of the alleged beginning and ending thereof giving full
particulars and satisfactory proof and it cannot be claimed ex-post facto. The clause
does not excuse a party’s non-performance entirely, but only suspends it for the
duration of the Force Majeure.

(c) The time for performance or relative obligations suspended by the force majeure
shall be extended by the period for which the cause lasts or condoned by the
Employer without any penalty. If the work is suspended by force majeure conditions
lasting for more than 1(one) month, the Port shall have the option of cancelling the
Contract in whole or in part thereof at its own discretion. Any situation of force
majeure shall not be payable by the Port under any circumstances. For the period of
force majeure, no amount shall be payable to the Contractor.

DISPUTE RESOLUTION MECHANISM:

Normally, there should not be any scope for dispute between the Employer and Contractor
after entering into a mutually agreed valid contract. When dispute/ difference / disagreement
/ claims of any kind arise, both the Employer and contractor should first try to resolve it
amicably by mutual consultation failing which it shall be referred to conciliation
&settlement Committee established by the Employer.

Amicable Settlement:

If a dispute of any kind, whatsoever, arises between the Employer and contractor in
connection with or arising out of the contract or the execution of the works, whether during
the execution of the works or after their completion and whether before or after the
repudiation or termination of the contract, including any difference, question or
disagreement by either party with any action, in action, opinion, instruction, determination,
certificate or valuation of the Engineer; the matter in dispute shall,
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3.18.3

3.184

(a) refer to the Chief Mechanical Engineer, V.O. Chidambaranar Port Authority, Tuticorin.

(b) In case the dispute is not resolved, the same shall be referred to the committee headed by Deputy
Chairman and other members to be nominated by Chairman, VOCPT.

(c) If the dispute remains unresolved, the same shall be referred to the Chairman, VOCPT, whose
decision, in this regard, is final and binding on both the parties to the contract.

Conciliation:

In case any dispute is not resolved amicably as provided in Clause 3.18.1, the Contractor
may agree to refer the matter to conciliation & settlement Committee established by the
Employer. The procedure for reconciliation and settlement shall be followed as per the
guidelines issued by the Ministry of Ports, Shipping and Waterways (Conciliation and
Settlement Guidelines).

Arbitration:

If an amicable settlement is not forthcoming, the Dispute shall be referred to the Society for
Affordable Redressal of Disputes - Ports (hereinafter called as SAROD - Ports). The dispute
shall be dealt with in terms of Rules of SAROD - Ports. The detailed procedure for
conducting Arbitration shall be governed by the Rules of SAROD - Ports and provisions of
Arbitration & Conciliation Act, 1996, as amended from time to time. The Dispute shall be
governed by Substantive Law of India.

3.19 OTHER CONDITIONS:

3.19.1

3.19.2

3.19.3

Extras:

Any extra expenses incurred in connection to the Works by the Employer in the performance
of the Works owing to the neglect or omission on the part of the Contractor, in any of the
case mentioned in this Contract shall be deducted from any sum due or which may thereafter
become due to the Contract or from any amount lying with them or under their control or he
may be called upon to pay the amount of such extra expense to such person or persons as
the Employer may appoint to receive the same and in the event of the Contractor failing to
make such payment, the said amount shall be recoverable from him in such manner as the
Employer may determine.

Use of Ground:

On completion of Works or termination of his contract, he shall clear away all his tools,
plant, rubbish, and other materials within a fortnight and handover and peaceful possession
of the same to the Employer in a tidy and clean condition.

Use of Completed Portions:

3.19.3.1 Whenever in the opinion of the Employer the work or any part thereof is in a
condition suitable for use and in the best interest of the Employer requires the use,
the Employer may take possession of the same. The Contractor shall, however, be
not relieved of his pending obligations.

3.19.3.2 Prior to the date of final acceptance of the work by the Employer, all necessary
repairs or renewals in work or part thereof so used on account of defective materials
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3.194

3.19.5

or workmanship or due to the operation's failure except normal wear & tear shall
be at the expenses of the Contractor.

3.19.3.3 Such use shall neither relieve the Contractor or any of his responsibilities under the
contract nor act as a waiver by the Employer of the conditions thereof. However,
if, in the opinion of the Employer, the use of the work or the part thereof delays the
completion of the remainder of the work, the Employer may grant such extensions
of time, as it may consider reasonable.

3.19.3.4 The decision of the Employer in the matter shall be final. The Contractor shall not
be entitled to claim any compensation on account of such use by the Employer.

Employer’s Lien:

Employer shall have a lien on over all or any money that may become due and payable to
the Contractor under this Contract or any other Contract or from any amount lying with them
or under their control and in respect of any debt or sum that may become due and payable
by the Employer to the Contractor either alone or jointly with another or other and either
under this Contract or under any other Contracts or transaction of any nature whatsoever
between the Employer and the Contractor.

Bribes and Commission:

Any bribe, commission, gift or advantage given, promised or offered by or on behalf of the
Contractor or his or their behalf to any officer, servant, representative or agent of the
Engineer or to any person on his behalf in relation to the obtaining or to be execution of this
or any other contract with the Employer shall in addition to any criminal liability which he
may incur subject the contractor to the cancellation of this and all other contracts with the
Employer and also to the payment of any loss or damage resulting from any such
cancellation, and the Employer shall be entitled to deduct the amounts so payable from any
money otherwise due to the contractor under this or any other contract. Any question or
disputes as to the commission of any offence under the present clause shall be settled by the
Engineer in such a manner and on such evidence or information as he shall think fit and
consider sufficient and his decision shall be final and conclusive.
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4.1
4.1.1

(b)

(©)

(d)

(€)

4.2
4.3

SECTION 1V
SPECIAL CONDITIONS OF CONTRACT

Joint Venture:

The invitation for bid is also open to Joint Venture (JV) / Consortium meeting the eligibility
criteria defined in Section — I (NIT).

Members / partners of Joint Venture (JV) / Consortium shall have an equity share of at least
26% (twenty-SiX per cent), provided that each such member shall, for a period of 2 (two)
years from the date of commencement of the contract, hold equity share capital not less
than 26% (twenty-SiX percent) of the subscribed and paid-up equity.

The maximum number of partners/ members in Joint Venture (JV) / Consortium shall
be limited to three. All the partners shall be jointly and severally liable for the successful
completion of the work.

The Joint Venture (JV) / Consortium should fulfil the criteria as specified in Section —
I (NIT) collectively.

Where the bidder is a “Consortium”, it shall be required to comply with the following
requirements:

Members of the Consortium shall nominate one member as the Lead Member who shall
have an equity share holding of at least 26% of the paid up and subscribed equity. The
nomination(s) shall be supported by a Power of Attorney, as per the format at FORM-XIII,
signed by all the other members of the Consortium; Lead Partner / member is responsible
for signing Agreement with VOCPA and shall be authorized to incur liabilities and receive
instructions for and on behalf of all the partners of joint venture.

The Tender / Bid shall contain the information required for each member of the
Consortium.

The Bidder shall include a brief description of the roles and responsibilities of
individual members of the consortium, particularly with reference to technical and
financial obligations.

An individual (single entity) Bidder participating in the instant tender shall not be a
member of any other Consortium participating in the instant tender; further, a member of a
particular Consortium shall neither submit any tender individually nor shall be a
member of any other Consortium participating in the instant tender.

All members of the Consortium shall be liable and responsible jointly and severally
for all obligations of VOCPA in relation to the contract throughout the contract period.

Successful bidder / Executing agency / Contractor have same meaning for all purposes.
Commencement of Work: (Superseding Clause No.3.7.1 of GCC)

The work shall be commenced within 15days of issuance of Letter of Acceptance / Work
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4.4

4.5

4.6

4.7

4.8

Order. If no notification received from the Contractor regarding commencement date, then
16™ date from issuance of Letter of Acceptance / Work Order shall be treated as date of
commencement. The Contractor shall proceed with the Works with due expedition and
without delay. Commencement of work is subject to compliance all the conditions precedent
as mentioned at Clause No. 2.26 and 2.28.1 of ITB (Section-II). The stipulated deadlines
mentioned at Clause No. 2. 26 and 2.28.1 of ITB (Section-II) would have to be strictly
adhered to unless otherwise extended by Employer.

Time of completion/period of contract (May be read in conjunction with Clause
No.3.7.2 of GCC)

Engineering, Procurement, Construction of Development of Bunkering and Refueling
facility for Green Methanol (750 m3) — complete work including site development to
commissioning and obtaining statutory approvals, etc.

210 days from the date of Commencement of Work.

O & M of Bunkering and Refueling facility for Green Methanol (750 m3):

Date of commencement for Operation and Maintenance of the plant shall be from the date
of commissioning and acceptance of the facility by VOCPA. The O & M period is for 5
(Five) years from the date of commencement.

The contract can further be extended for another two years at the discretion of the port
subject to satisfactory performance with same rate, terms & conditions.

Time Schedule/ Bar Chart:

The Contractor shall submit the bar chart in accordance with Clause No.3.7.3 of GCC for
Engineering, Procurement, Construction of Development of Bunkering and Refueling
facility for Green Methanol (750 m3) — complete work including site development to
commissioning and obtaining statutory approvals, etc.

All the work fronts cannot be made available at a stretch any time. The same will be handed
over in stretch by stretch to the Contractor for the execution depending on the request of the
contractor and progress of the work. The firm /Contractor shall programme the work
accordingly and complete the total work within the stipulated time. No financial claim for
delay in handing over the site either in full or for giving stretch by stretch will be entertained
by VOCPA. However, suitable time for completion of work will be considered for the delay
on account of VOCPA.

The Contractor shall submit weekly/monthly Progress Report in the agreed Pro-forma on
every Monday and 2" of succeeding month. In case of deviation from agreed bar chart, the
contractor shall indicate the reason for deviation and follow up-action needed to compensate
the shortfall along with weekly/monthly progress report.

PAYMENT:- (May be read in conjunction with clause no.3.13 of GCC)

Engineering, Procurement, Construction of Development of Bunkering and Refueling
facility for Green Methanol (750 m3) — complete work including site development to
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commissioning and obtaining statutory approvals, etc.

1. Pre engineering Activities (10 %)

1.1 Soil Study & Report Submission 2.5%

1.2 HAZOP Study & Report Submission 2.5%

1.3 Fire Water Demand & Report Submission (Including Existing VOCPA Fire
Hydrant System) 2.5%

1.4 Residual Engineering including Vendor Information (2.5%)

2. Procurement - Material Receipt (40%)

2.1 Steel Plate (As per approved MTO) 10%

2.2 Pumps 10%

2.3 Pipe and Fittings (As per approved MTO) 10 %
2.4 Measuring Instrument (Coriolis Meters) 10 %

3. Project Execution Procurement (40%)
Civil, Structural and other civil related miscellaneous Works (11%)

3.1 Completion of Tank Piling & Equipment Foundation 4%

3.2 Completion of Pump House, Utility Building and Console Building Civil and
Structural Work 3%

3.3 Completion of Road, Paving, Drain, Fencing, Gate and other miscellaneous
activity 2%

3.4 Completion of Pipe Rack, Sleeper, Civil support, Pipe Bridge including Pipeline
civil activities 2%

Mechanical, Pipeline and Piping (14%)

3.1 Completion of Tanks with Including Floating Roof, Deluge System, Foam System,
Earthing Systems etc. 4 %

3.2 Completion of Equipment Erection 2%

3.3 Completion of Pipeline 3%

3.4 Completion of Facility Process Piping 3%

3.5 Completion of Fire Water System and Utility 2%

Electrical (6%)

3.1 Completion of Electrical Installation including Supply 3%

3.2 Completion of Cabling and Field panels and switches 2%

3.2 Completion of Lighting at facility and console room including Switch, A/C units
1%

Instrumentation (9%)

3.1 Completion of Instrumentation Installation including Supply HMI System 3%

3.2 Completion of Field Instruments and cabling 2%

3.3 Completion of Installation & Integration of Metering System (Coriolis Meters) 2%

3.4 Completion of Installation & Commissioning Fire Alarm & F&G Systems 1%
3.5 Completion of Installation & Commissioning CCTV & Communication System 1%
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4. Mechanical Completion Report Submission, Pre commissioning, Commissioning
Project Handover (Reediness for Start-up) including supply of fuel (2 X 40 m’
Methanol) for Operation and recirculation 7%

5. As-Built Project Document Handover 3%

The successful bidder shall submit the Bill breakup unit as per the above schedule for the approval
of VOCPA. The BBU will be vetted by PMC. The payment will be released as per the above
schedule, on completion of scheduled work and submission of required documents.

4.9

4.10

O & M of Bunkering and Refueling facility for Green Methanol (750 m3):

100% Monthly payment as per the BOQ on submission of Consolidated O&M report for the
respective months. The Consolidated O&M report will be prepared on award of work with
the successful bidder on mutually agreed terms.

Design Criteria:

The bidder may please note that the specifications mentioned in the Tender Document are
indicative only. The bidder may adopt its own design so as to fully meet the functional
requirements in all respects without sacrificing the safety, quality, efficiency and reliability
in any manner.

All the material, equipment offered and used in the execution of the work shall be suitable
for sustained service in a marine atmosphere and cyclone prone environment.

In the event of repeated failure of any component or material or fitting, within the warranty
period, it shall be treated as design defect and the Contractor shall have to promptly rectify
the same at his own cost failing which VOCPA shall have the right to recover the cost from
any other outstanding amount of the Contractor lying with VOCPA and / or any amount that
may become due to the Contractor and the Contractor shall be debarred to participate in any
of the tender of VOCPA in future.

Manuals & drawings:

All the manuals shall be sufficiently informative so as to smoothly carry out operation and
maintenance after the work 1s completed and accepted by VOCPA. The following guide
lines may be followed by the Contractor for preparation of the manuals which shall be
submitted in electronic form as well as 3sets Hard Copies.

A) Operation Manual : The manual must cover, inter alia, the principal features of the
machine / equipment / system, as applicable, the control philosophy used, pre-starting
checks, starting procedures, checks to be made during operation, stopping procedures, DOs
and DONTs, trouble shooting, emergency procedures, safety trips etc.

B) Maintenance Manual: The manual must include, inter alia, important maintenance
procedures, preventive maintenance schedule, Lubrication Chart, various tolerance limits
and list of special tools. The maintenance manual must contain dismantling and assembling
procedures of important components clearly showing positioning of special tools, fixtures,
measuring instruments etc. with diagrams.

0)] Spare Parts Manual: The manual must contain, inter alia, spare parts details such
60



v(a PR e— Q“'i’ft. -‘“‘L'\‘\}'{:ﬁ
.30t 7 T ST o
V.0.C Port Authority
Global Connect SAG A R M ALA
PORT-LED PROSPERITY

4.11

4.12

4.13

as drawing no., part no, specifications of all the assemblies. For bought out items, the cross
sectional drawings giving details of parts, dimensions etc. has to be supplied to VOCPA.
The bearing nos and oil seal nos of all the bearings and oil seals used in the work must be
listed clearly giving their make and the location where used.

D) As-Built Project Document Handover

Project Management Consultancy (PMC);

The PMC appointed by VOCPA provides the following services

1. Assistance and review in obtaining relevant safety, environmental, and regulatory approvals by
the Executing Agency (EA).

2. Co-ordination with stakeholders, executing agency, VOCPA, statutory/regulatory agencies, etc

3. Reviewing and approval of design, drawings, data sheets and documents submitted by the EA as
per the relevant standards, statutory and bid requirements.

4. Compile all relevant data, reports, and documentation throughout the project.

Any other activities as envisaged by the PMC and VOCPA

6. Preparation of a checklist and comprehensive review plan and Monitoring, Reviewing,
inspecting, Validating, coordinating with stakeholders, QC, Ensuring timely completion

7. the consultant shall depute concerned Engineer(s)/Expert (s) continuously/intermittently for
smooth execution and quality checking as per project requirements

8.  On completion, permit the executive agency to commission the project. Consultant shall check,
validate, the material, works, equipment, procedures and statutory clearances & required
approvals and recommend for the acceptance of the Project by VOCPA.

Time Is The Essence Of The Contract:

b

Time is the essence of the contract and the Contractor shall ensure that all the obligations
under the contract are completed within the agreed time schedule. The Contractor shall be
solely responsible for all the delays including the delays caused by it’s vendors. In case of
delay in progress of the works, VOCPA reserves the right to withhold the payment, cancel
the contract unilaterally or complete the work departmentally or by engaging another agency
at the cost and risk of the contractor.

Defect Liability /Warranty: (Superseding Clause No.3.10)

Engineering, Procurement, Construction of Development of Bunkering and Refueling
facility for Green Methanol (750 m3) — complete work including site development to
commissioning and obtaining statutory approvals, etc.

The manufacturers guarantee for trouble free working of the plant/equipment/subsystem for
one year from the date of acceptance shall be furnished. For this purpose one year shall mean
twelve calendar months during which the plant shall remain in commission and will not
include period or periods during which the plant shall be out of commission due to defective
materials, bad workmanship etc., covered by the manufacturer's guarantee.

O & M of Bunkering and Refueling facility for Green Methanol (750 m3):

The bidder shall guarantee to supply required spares and consumables during the
deployment period for efficient and effective operation of the plant.

The Successful bidder shall guarantee to supply required spares and after Sales Service for
a period of 10 years after the successful commissioning of the plant. The period of any delay

61



DY

\/ 3
‘ / . i

aLe.4 HIODYS Mpanuid 1wl 4
' &t.3i. 3 gue mftavor d

V.0.C Port Authority

SAGARMALA

4.14

4.15

4.16

4.17

4.18

4.19

4.20
4.21

4.22

4.23

4.24

other than an extraordinary situation in supplying the spares required will not be accounted
for against the guarantee period of one year.

Detail Technical specification of the plant confirming to technical specification outlined by
VOCPA and vendor list of major components of plant shall be provided in technical bid.

Liquidated Damage: (Superseding Clause No.3.7.5 of GCC)

Engineering, Procurement, Construction of Development of Bunkering and Refueling
facility for Green Methanol (750 m3) — complete work including site development to
commissioning and obtaining statutory approvals, etc.

In case of delay in completion of the contract, liquidated damages half percent (0.5%) of the
contract value (Item No.1 value of price schedule) per week of delay subject to a maximum
of ten percent (10%) of contract value should be levied. Such liquidated damages will be
deducted from any money due or become due to the contractor. The payment of such
damages shall not relieve the contractor of his obligations to complete the work or from any
other of his obligations or liabilities under this contract.

Hot work during maintenance period is subject to adhering to safety measures prescribed by
Fire Section/ Safety office Department.

Contractor’s Office: The buildings should not be used for residential purposes. The
contractors shall at their own cost and expense shall arrange for watch and ward security at
the above location.

No cooking shall be permitted inside the work spot. No alcoholic drinks will be permitted
inside the work spot and no personnel with alcoholic influence will be permitted to enter
into the work spot. The contractor shall ensure that the personnel employed for this work do
not smoke inside the Port area.

Statutory requirement as per Labour Department and Dock Safety Inspectorate as per
regulation should be adhered by the Contractor.

All safety precautions shall be strictly adhered to.

The contractor and their employees should be complied with Quality Management (ISO
9001:2015, EMS ISO 14001:2015 and OHASAS 18001:2007) Electricity Act, Dock Safety
regulations.

The contractor shall allow his labourers for the government notified national and local
festival holiday and such closed holidays for the Port declared by the employer and also
have due regard to local religious and social customs in respect of labourers employed by
him.

The Contractor shall be responsible for any accident, damage or injury caused to any of his
employees during the execution of this work and shall hold the VOCPA blameless in respect
thereof and also in respect of any reason whatsoever.

The Contractor shall be solely responsible for reporting to the Port Authority and Police
Department immediately of any serious or fatal accidents inside the Harbour premises to
any of his employees/workmen engaged by him.
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4.25

4.26

4.27

4.28
4.29

4.30

4.31
4.32

4.33

4.34

4.35

4.36

4.37

The contractor shall deploy disciplined work force. If any the person (s) noticed for
malpractice/ disobedience / noncompliance of work, the contractor is responsible for the
misbehaviour and the concerned will not be entertained inside VOCPA further. The damage
/ loss caused shall be rectified by the contractor.

The staff provided by the contractor are in case found to be indulging in any undesirable or
unfair activities in the premises of the office, the contractor will solely be responsible for all
the consequences apart from the liberty of office to lodge complaints before appropriate
authorities.

The contractor shall furnish contact telephone number, Mobile number & contact address of
representative of contractor.

Unauthorized person belonging to the contractor are not allowed to enter port premises.

Accidents: Any accidents including death caused to the contractor or workers during course
of execution of work or elsewhere will be taken care by the contractor(s) themselves and
Port is no way responsible for the same. The port is not responsible for any loss of life or
damage or theft of materials. All the materials should be kept in the safe custody of the
Contractor.

The contractor shall supply the PPEs (safety helmet, Gloves, shoes, reflecting jackets,
diversion boards, etc) to the workers for carrying out maintenance works in safe manner.

The contractor shall pay the monthly salary to the technicians before 7th day of every month.

Any manpower shall apply leave, the contractor is requested to deploy a fresh manpower as
required.

The contractor is required to pay bonus as per the Bonus act to the manpower deployed and
the same shall be reimbursed at actual by the Port upon submission of proof of payment to
the provided manpower.

The contractor shall furnish the valid labour license under contract labour (Regulation and
abolition) Act 1970 within 30 days from the date of work order and comply with all
necessary required provisions of the above act as amended and rules /orders framed there
under from time to time and shall hold valid license throughout the contract period.

The contractor shall be responsible for disputes that may arise between the contractor and
the manpower contractor and its amicable solutions.

STAFF: The staff engaged for by the contractor shall be given periodical safety training and
periodical medical check-up by the contractor (once in a year) to comply with IDLR
requirement. Electrician/Supervisor working in electrical accessories shall be qualified as
per the requirement of electricity act.

The Contractor shall carefully operate and maintain the plant. If any damages happened to
the port properties during the contract period, the contractor shall rectify the damage at his
cost, failing which the actual charges towards rectification will be re-covered from the
contractor along with departmental supervision cost.
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4.38

4.39

Final Inspection, Acceptance and Payment:

The Contractor shall, two months prior to the expiry of the Contract Period, notify VOCPA
in writing for inspection in order to handover the plant to Port in a reasonably good and
working conditions. VOCPA shall make a final inspection within 30 days of receiving such
Notice from the Contractor and take over the plant on expiry of the Contract. In case of any
defect or abnormality, observed during inspection, and hall be made good by the Contractor
at his own cost within a reasonable period and thereafter certificate of final acceptance /
completion certificate will be issued either on completion of contract or on rectifications of
defects or abnormalities whichever is later. For this purpose, payment for the last 2months
shall be withheld. Upon receipt of the certificate of final acceptance, the Contractor will
make application to VOCPA for final payment within 30 days. VOCPA shall make payment
to the Contractor within 30 days after receiving the final payment invoice,complete in all
respect.

Engineer-in-Charge (EIC):

The concerned Executive Engineer of the Division, executing the work, shall be Engineer-
in-Charge (EIC) for the work.
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SECTION-V

TECHNICAL SPECIFICATIONS

Following List of specifications / document shall be considered for Detail Engineering of Bunkering

facility.

DOCUMENT NUMBER

DOCUMENT TITLE

43243-00-GN-PRC-0010

Pre-Commissioning and Commissioning Procedure

43243-00-GN-PRC-0011

Welding Specification for Fabrication

43243-00-GN-PRC-0012

Technical Notes for Welded & Screwed Fittings

43243-00-GN-PRC-0013

Specification for Piping Fabrication & Erection

43243-00-GN-PRC-0014

Specification for Non-Destructive Examination

43243-00-GN-PRC-0015

Standard Specification for Erection of Equipment & Machinery

43243-00-GN-MDS-0017

PDS - Hose, Hose Reel & Quick Release Coupler (100-H-
001~002)

43243-00-GN-ITP-0018

ITP for Line Pipe

43243-00-GN-LST-0001

Special Item List

43243-00-PR-PID-0002

Process & Instrumentation Diagram (PID)

43243-00-PR-UID-0003

Utility & Instrumentation Diagram (UID)

43243-00-PR-LST-0004

Equipment List

43243-00-ME-GAD-0001

GAD - Storage Tank (100-T-0001 A/B)

43243-00-ME-MDS-0003

MDS - Tanker Unloading Pump (100-P-001A/B)

43243-00-ME-MDS-0004

MDS - Methanol Transfer Pump (100-P-0002 A/B)

43243-00-ME-MDS-0005

MDS - Drain Drum Pump (100-P-002)

43243-00-ME-MDS-0006

MDS - Air Compressor and Dryer Package (100-Z-001A/B)

MDS - Plant Air Vessel (100-V-0001)

MDS - Instrument Air Vessel (100-V-0002)

43243-00-PI-BOD-0001

Piping Design Basis

43243-00-PI-SP-0003

Support Specification

43243-00-PI-SP-0004

Painting Specification

43243-00-PI-LAY-0007

Jetty Layout

43243-00-PI-LAY-0008

Equipment Layout for Tank (100-T-0001A/B)
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43243-00-CI-STD-0001

Standard Drawing - General Notes - Architecture

43243-00-CI-STD-0002

Standard Drawing - General Notes - Concrete Work

43243-00-CI-STD-0003

Standard Drawing - General Notes - Steel

43243-00-CI-LAY-0004

GA & Detail Drawing for Console Room

43243-00-CI-LAY-0005

Road and Paving Layout

43243-00-CI-LAY-0006

Drainage Layout

43243-00-CI-SPC-0002

Specification for Steel

43243-00-CI-SPC-0003

Specification for Drainage

43243-00-EL-BOD-0001

Electrical Design Basis

43243-00-EL-SLD-0003

Single Line Diagram — UPS

43243-00-EL-LST-0004

FElectrical Load List

43243-00-EL-SCH-0005

Electrical Power and Control Cable Schedule

43243-00-EL-SP-0011

Specification for Low Voltage Induction Motor

43243-00-EL-SP-0012

Specification for Low Voltage Cables

43243-00-EL-SP-0013

Specification for UPS System

43243-00-EL-DS-0015

Data sheet for Switchgear Panel

43243-00-EL-DS-0016

Data sheet for Low Voltage Induction Motor

43243-00-EL-DS-0017

Data sheet for Low Voltage Cables

43243-00-EL-DS-0018

Datasheet for UPS System

43243-00-EL-ITP-0024

ITP for Switchgear

43243-00-EL-ITP-0025

ITP for Low Voltage Induction Motor

43243-00-EL-ITP-0026

ITP Low Voltage Cable

43243-00-EL-ITP-0027

ITP UPS System

43243-00-EL-SP-0028

Specification for Switchgear Panel

43243-00-EL-SP-0029

Specification for Low Voltage Variable Frequency Drive

43243-00-EL-DS-0030

Datasheet for Low Voltage Variable Frequency Drive

43243-00-EL-ITP-0031

ITP Variable Frequency Drive

43243-00-IC-BOD-0001

Instrumentation & Control Design Basis

66




b d
\ ./

\V
e A HOnyws Sp@anub Q"-‘;!::. -:w'{lﬁ
.32 e R oty
V.0.C Port Authority
Global Connect SAG lA RJV! A LA

SECTION VI

SCOPE OF WORK

Development of Bunkering and Refueling facility for Green Methanol (750 m3) — complete
work including site development to commissioning and obtaining statutory approvals, etc.

Detail Engineering, Procurement, Supply, Material Handling, Execution, Testing, Pre-
commissioning, Commissioning of Bunkering Facility

VOC Port intends to build and maintain the Methanol Storage Tanks facility (Carbon Steel, Internal Floating
Roof and external cone roof), associated pumping facility, approx. 2.8 Km, Dia 6” NB, Stainless Steel
Pipeline from Storage tank to Oil Jetty, Fire Hydrant System (EA shall connect from the suitable point of
existing Fire Fighting Network with pipelines, accessories, etc) and associated utilities like Plant Air &
Instrument. The contractor shall construct the tanks (1+1) of 750 m3 or as specified in the tender / site

condition.

The project scope of work for the CONTRACTOR includes but is not limited to the following:

v Geo Technical Survey & Report

v" Pipeline Route Survey

v" Detail Engineering based on input as per the tender document

v’ Studies like HAZOP, HAZID, SIL, Safety, Erection, Evacuation & Escape Route

v" Feasibility Study of Fire Water Source (VOCPA Fire water Network) and design the facility Fire

Water System including Deluge and Foam system.

v" All Statutory Authority approval from OISD, PESO, MOEF and other related authority as per project
requirement and supporting VOCPA for getting approval from agency if required.

v Project Insurance during execution

v" Procurement, Supply, Handling of all Equipment and Bulk materials to carry out the work.

v" Office furniture, Air conditioning, Fan light, Walkie Talky, Telephone, Safety Equipment and
accessories for the Console Room as per requirement.

v Construction of works like Piling, Civil, Structural, Drainage, Road, Motorized Gate, Fencing /
Boundary wall, Piping, Pipeline, Electrical, Instrumentation, Cathodic Protection.

v" Tie-in connection with

v" Testing (Site and Factory), Pre-Commissioning, Performance Guarantee, Test Runs and Hand over to
COMPANY.

v" Commissioning Support to Client with required tools, tackles, manpower, expects for package and
equipment

v Demolition / modification at Jetty is suitable for small ships as required for the Project.
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v Tie- in with existing facility for utility services, fire water network and electrical power supply for both

terminal and Jetty.

CONTRACTOR shall perform / provide the following activities but not limited to:
CONTRACTOR’s scope of work shall broadly consist of Engineering, Procurement construction / erection,
pre-commissioning, commissioning, and Start Up of the Plant / Unit under the management of its
commissioning team. It includes but not limited to civil works, fabrication & erection of structural steelwork,
field assembly, mechanical erection and / or assembly and installation of all equipment and machinery,
piping, electrical systems and network, instrumentation, insulation, painting, etc., except in so far as
"Contract" otherwise provides, the provision of all temporary facilities, staff, tradesmen, labour, tools, tackle,
construction equipment and materials, insurance, consumables and everything whether of temporary or
permanent nature necessary and required in and for the work, so far as the necessity for providing the same
is specified or reasonably inferred in or from the contract.
CONTRACTOR shall be responsible for providing services and materials for construction of all temporary
facilities, which are essential for successful completion of construction and erection.
The CONTRACTOR shall establish, operate, and maintain all temporary facilities, such as, but not limits to:
v" Field Engineering.

v" Procurement of all materials

v" Site surveys include Geotechnical, Topography, and Underground detection surveys.

v" Temporary Barricading for construction areas

V" Security of its Establishments at site.

v Compliance to all procedures of CLIENT / OWNER.

v" Protection of existing facilities and equipment.

v Project site office

v Labour camp and welfare

v' Fabrication shops / yard

v Piping and structural fabrication shall be carried out outside the Port Premises to minimize project
schedule. CONTRACTOR to consider through spooling software and take prefabricated pipe spool
inside the Plant.

v Workshop for maintenance of Construction / Testing of Equipment / Operation of Control Panel.

v" Field Engineering office

v Temporary warehouses, including open storage yards.

v" All requisite safety appliances like safety belts, PPE etc., first aid along with ambulance.

v" Lab facilities, including NDT, for testing calibration, etc.

v" All temporary or approach roads for carrying out the Work including temporary approach roads for

access to CONTRACTOR'’S site office / workshop / camp, etc. ground preparation for heavy lifts
including approaches to cranes for heavy lifts. OWNER does not take any responsibility for making

temporary roads.
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v" All drainage around the facilities created for his Work, and sewage disposal arrangements for labour
camps, site offices, etc.

v" All winterization requirements for personnel / materials & equipment.

v Necessary transport for movement of its personnel, construction Equipment and Materials,
consumables, etc.

v" Watering roads through water tankers for dust suppression.

v"All temporary lighting for working during night. (Electrical network for construction workshops,
site. CONTRACTOR shall be responsible for paying electricity bill for his site electrical facilities
and network)

v Supply to OWNER complete survey report within 3 (Three) working days after completion of any
survey.

v" All excess soil shall be disposed of by CONTRACTOR outside / inside the premises in a location
designated by OWNER’s representative.

v" Perform all non-destructive, hydrostatic and pre commissioning testing required.

v" Supply to OWNER complete test records within three (3) days after completion of actual testing.

v" Perform all welding including radiography required.

v" Provide drawings and documents as required.

v Provide mobilization and demobilization, temporary material and temporary facilities and utilities
required executing work.

v" Provide winterization during construction.

v" Provide scheduling, planning, and reporting as per Contract.

v Keep complete administration and control of work, specified in Contract.

v Provide maintenance on all construction and permanent plant material as required during the
Contract period.

v" Perform all material identifications as per Contract.

v" Perform all transportation as required.

v" Perform quality assurance, control, and supply quality control documentation.

v" Perform all pre-commissioning activities as defined in the Contract.

v Provide and supply all procedures for execution of the work in accordance with drawings

specifications, and applicable codes and standards.

v Perform all other works and activities and supply all other materials which are required for
completeness of the Work / Plants either mentioned in the Contract or they are necessary for
completeness of the Work / Plants, in compliance with highest available standards and good quality.

v" Comply with OWNER’s safety procedures at site and ensure safe working practices among its
workers. CONTRACTOR shall ensure that no worker works without the stipulated safety gear /

appliances.
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v

CONTRACTOR shall be solely responsible for the safety of its personnel at site and safety of
equipment and systems being erected / constructed by him.

CONTRACTOR shall ensure that his work or workmen do not cause any safety hazard to the
OWNER’s personnel and the operating plant and facilities.

CONTRACTOR shall be liable to make good any damage caused by him or his personnel to the
existing facilities.

CONTRACTOR should have necessary insurance policies for all the labours working under him.
CONTRACTOR should maintain proper records of the labours coming inside the factory for each
kind of job being carried out by him. These records shall be available for examination by owner, if
so desired by the owner.

A dedicated warranty coordinator for the Warranty / Defect Liability period of the CONTRACTOR

to be deployed at the Project site post commissioning.

CONTRACTOR shall be responsible for integrated detailed design & engineering, procurement, supply

of material, inspection, transportation to site and preservation, installation, fabrication, testing, training,

pre-commissioning & commissioning, Project Management, and support services on the lump-sum basis

in accordance with TENDER Package without any additional cost to the COMPANY including and not

limited to following:

v

v

CONTRACTOR shall review the document that defines in the TENDER Package.

Project Management, Planning, Controls, Management Services for SUBCONTRACTOR’S,
vendors, third party firms and Administration services.

CONTRACTOR shall also develop new PROJECT specifications / Standard drawings for the
PROJECT facilities for which COMPANY Standards or drawing is not available. Such PROJECT
specifications are subject to COMPANY approval. Any new calculation/drawing required shall
be prepared and COMPANY approval to be obtained.

CONTRACTOR shall provide all necessary supporting documentation required for obtaining
approvals from STATUTORY AUTHORITIES and other third parties etc. This activity shall be
undertaken by the CONTRACTOR in advance considering the duration required for approvals
from authorities. Obtain the necessary NOC and permits required for the Project and associated
facilities and tie in the pipeline with interfacing entities and end-user.

CONTRACTOR shall be responsible for the preparation, submission and obtaining necessary
NOC, final approval from End Users/building permits from relevant authorities.

The CONTRACTOR shall develop a detailed Tie-In execution plan per discipline and submit it
for COMPANY’s approval before implementation.

CONTRACTOR to carry out all Process, Pipeline, Piping, Civil, Structural and Architectural,
Mechanical, Electrical, Instrumentation & Control, Telecommunications, Plumbing, Cathodic
Protection, HSE, HVAC/ PAC, and related design and construction works in line with

COMPANY Standards and International Standard requirement of quality, material, material
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handling, and demolition/protection/utility relocation scope if applicable. CONTRACTOR shall
use the latest version of licensed software available at the time of award for carrying out the design
calculation of the Project.

v" CONTRACTOR shall update the selected VENDOR data / design CONTRACTOR shall carry
out Detail Design in accordance with the latest Inter- national Codes & Standards. However, in
the absence of these, Industry Best Practices shall be followed, subject to COMPANY approval.

v CONTRACTOR shall be responsible for preparation and submission of Procurement,
Construction, pre-commissioning, commissioning, start-up, Material Control, and Quality
Control documentation (including procedures, method statements, and execution plans) for
COMPANY review and approval.

v" CONTRACTOR shall prepare and submit to COMPANY reports for each of the Project assurance
studies/reviews. CONTRACTOR shall implement in the WORK all recommendations resulting
from the studies/reviews and issue close-out reports. COMPANY may also require
CONTRACTOR to carry out additional studies/reviews for which the CONTRACTOR shall
provide personnel and discipline engineers and required documentation.

v" CONTRACTOR shall provide inspection and testing services, welding qualification procedures
and tests, facilities, equipment, materials, consumables, and documentation necessary for
inspection and testing at all stages of the PROJECT and in accordance with other inspections
requirements and submit for COMPANY approval.

v CONTRACTOR shall carry out the FAT, SAT, Pre-commissioning and Commissioning
assistance, interface with the existing systems and verify and ensure that the modification work
can be implemented within the prescribed locations/areas as defined.

v CONTRACTOR shall secure all required personnel for Commissioning assistance, Project
documentation. COMPANY's objectives are to ensure an orderly, methodical, and safe transition
of the installation from Construction through successful Commissioning and Start-Up.

v" CONTRACTOR shall not replace or demobilize Key Personnel without prior written COMPANY
approval.

v' Procurement of all the items / equipment & bulk materials shall comply to the Approved
VENDOR List for the completion of the PROJECT. CONTRACTOR shall make a
CONTRACTOR list for all such items in accordance with the VENDOR List. This list shall be
submitted to the COMPANY for approval.

v" The CONTRACTOR shall Develop a Waste Management Plan during Construction and submit
it to the COMPANY.

v" CONTRACTOR shall develop Project Quality Plan and Procedures for executing the completion
of the Project.
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v" CONTRACTOR shall prepare all project procedures, inclusive of coordination/ communication /
electronic transport of documents / control / monitor / management / change orders / invoicing /
design documents, etc. and obtain COMPANY approval.

v" CONTRACTOR shall provide the spares during construction, pre-commissioning, and com-
missioning/start-up spares, and Special Tools.

v CONTRACTOR shall provide, for COMPANY approval the recommended “Spare Parts
Interchangeability Record” (SPIR) for the two-year operating spares, material / equipment
including but not limited to electrical, mechanical, instruments and SUB CONTRACTOR
furnished equipment purchased for the PROJECT.

v" CONTRACTOR shall submit to COMPANY a list of recommended 2 (two) years of operational
spare parts for all agreed equipment, and specialty items duly filled SPIR and obtain COMPANY
approval.

v" CONTRACTOR shall hand over to COMPANY the new / modified facilities after commissioning
and test run.

v" CONTRACTOR shall be responsible for Interfacing with other CONTRACTORS and Parties that
may be engaged in the Project site for some other work.

v" CONTRACTOR shall be responsible for Protecting, temporary barricading, of existing facilities
during construction.

v" The CONTRACTOR shall be fully responsible for the safety and security of the works under its
scope of work.

v" CONTRACTOR shall carry out rectification work at its own cost for any damage to existing
facilities that may have been damaged during execution of its scope of work.

v" CONTRACTOR shall prepare and organize training programs at the worksite and / or VENDOR
premises for the COMPANY's operating personnel, mainly including the process, mechanical,
control systems, electrical equipment operation/maintenance and general training.

v" CONTRACTOR shall submit all as-built drawings and final documents including final VENDOR
documents to COMPANY.

Supply and Commissioning adhering to technical specifications and fulfilling the objective of the

work :

a) The Equipment and bulk items to be supplied by the successful Contractor shall be of the quality
specified and in Confirmation to Technical Specifications subject to the acceptance of VOCPA.

b)  The Equipment and bulk items shall be in the name of VOCPA and the necessary registration at Tamil
Nadu shall be arranged by the Successful Contractor and expenses shall be to Contractor’s account.

c)  All the statutory certificates shall be obtained by the contractor in the name of VOCPA.

d)  The successful Contractor shall arrange to furnish all manuals to VOCPA.

72



\ J/

' p— %f: ;_w'(;"
.32 aerr sfvaor b
V.0.C Port Authority
Global Connect S AG A R 'V! AL A
PORT-LED PROSPERITY

O & M of Bunkering and Refueling facility for Green Methanol (750 m3):

The contractor is required to undertake round the clock operation and maintenance of the system
for a period of 5 years from the date of commencement of O & M of the system. However, the work

will be awarded/renewed on yearly basis, subject to satisfactory performance in the preceding year.

Durin

g the operation and maintenance period, it shall be the sole responsibility of the contractor to

ensure that the system is functioning satisfactorily. All the materials, man power that would be
required for satisfactory operation and maintenance of the system including spares, shall be in the

scope

i)

vi)

vii)

of the contractor without any additional cost to VOCPA.

The price quoted for O & M purposes shall be inclusive of all materials / spares. No separate
payment for any spares supplied during the maintenance period will be made by VOCPA.

Date of commencement of O & M : The date communicated to the Contractor to commence
O & M activities after successful acceptance of system.

Efficient Operation & Maintenance:

The Contractor must ensure that the system is operated and maintained in the most efficient
manner without sacrificing any safety aspect and giving due regards to the health of the system
as well as personnel.

Personnel:

The Contractor shall indicate the names of the core personnel who would be in charge of the
operation and/or maintenance. The over all in-charge nominated by the Contractor shall co-
ordinate with VOCPA in all matters related to operation and/or maintenance as well as the
warranty obligations during the 1% year. The Contractor shall have to deploy adequate
personnel having knowledge and experience in the system so as to discharge all the obligations
under the contract efficiently.

Watch & Ward and House Keeping:

During the contract, watch and ward and house- keeping shall be the responsibility of the
Contractor at his own cost.

Maintenance Plan :

The Contractor shall prepare a maintenance plan acceptable to VOCPA and ensure timely
maintenance of the system as per the plan. A monthly report is to be submitted by the
Contractor on maintenance of the system. While deciding on the schedule maintenance plan,
the manufacturer’s recommendations should be followed. However, the schedule may be
amended later, if necessary and in consultation with the Engineer-in-charge with a view to
make it more appropriate to meet the site needs. Maintenance includes repairs / replacement
of defective items or its components of the system.

Breakdown Maintenance:

In the event of any break down maintenance, the Contractor shall put in it’s best effort to
promptly attend the break down and bring the system to an operating condition as early as
possible. If necessary, the Contractor shall arrange and deploy more manpower to reduce the

break down period. Also, if the Services of any expert are required, the Contractor shall
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viii)

arrange the same in the most expeditious manner at his own cost. After each Break Down, a
joint inspection shall be conducted to assess the cause of the failure. In the event the joint
inspection report established that failure is due to negligence on the part of the Contractor, all
the costs of repair including the cost of materials, spares and the services shall be borne by
the Contractor. In all other cases VOCPA shall bear the expenses. When the system is under
break down, the Contractor’s workmen shall be deployed for carrying out repairs of system.
In case the break down repair is being done by VOCPA or some other Contractor, the
Contractor’s workmen shall assist in the repair, if so required by the EIC

Supply of Consumables, Spares etc.

All type of spares, steel materials, pipes, consumables, etc required for operation and all type
of maintenance are to be supplied by the contractor at his own cost. Contractor shall ensure
that sufficient quantity of spares are always kept in stock to avoid disruption of operation and
for making good the defects in the system at any time in the O&M contract.

Operation Modes :

The system shall be manned during the contract on 3 shift basis a day and 365 days a year.
The system shall be operated as per the requirements of the VOCPA. The Contractor shall not
be entitled to any additional payment on account of working on 3 shift basis and 365 days a
year.

Deduction On Default :

The Contractor shall ensure that the system is available on demand all the time. Failure on the
part of the Contractor to meet the demand at 95% and above shall attract a deduction on
account of underperformance. The % availability shall be calculated as under :

a= Total demand time
b= Total demand met
% availability = (b /a) x 100.

Non-availability of the system due to the following shall not be considered as default by the
Contractor. (The Contractor has to maintain contemporary records of the followings)

Non-availability of power supply from the VOCPA supply source.

Force maejure.

Maintenance period for scheduled / planned maintenance

Any other cause which is beyond the reasonable control of the Contractor for which the
Contractor has promptly notified Port Trust with sufficient justification acceptable to the
Engineer-in-charge designated by VOCPA. In case of disagreement in determining
whether the cause is beyond the reasonable control of the Contractor or not, the decision
of the CME, VOCPA shall be final and binding.

a) Deduction for under availability.

The availability of the system should be normally 100% of the demand. However, there
shall be a grace zone up to 95%. Availability below 95% shall attract a penalty as
mentioned under :
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Plant Availability Deductions from the monthly bill
95% and above Nil
90% and above and below 95 % 2%
85% and above and below 90% 4%
80% and above and below 85% 6%
75% and above and below 80% 8%
70% and above and below 75% 10%

xi)

xii)

xiii)

X1v)

Availability below 70% shall be treated as failure by the Contractor to fulfill the
contractual obligations and action will be initiated against the Contractors as per the
terms and conditions of the contract.

b) Deduction on Poor Maintenance.
If the maintenance works carried out by the Contractor is not up to the satisfaction
of Engineer in-charge in any month, deduction up to 10% will be recovered from
the corresponding monthly bill.

Maintenance of Records :

The Contractor shall maintain the following records :
a) Operation Register/Log Book

b) Scheduled maintenance Register/Log Book

C) Break Down Maintenance Register/Log Book
d) Site Inspection Register.

e) Site Materials Account Register.

f) Hindrance Register.

g) Complaint Register

The format of the above Log Books shall be as per the requirement of the Engineer-in-charge.

Monthly Reports :

The Contractor shall submit the following monthly reports in a format acceptable to VOCPA
along with the Bills a) Extract of Operation, b) Extract of Scheduled maintenance, c) Extract
of Break Down maintenance e) Spares Consumption Report. Without these reports, Bills shall
not be released for payment.

Periodic Testing: -

The contractor shall arrange at his own cost for testing of the plant periodically at least in a
frequency of every month to know the performance of the plant for reference purpose only.
The cost of testing will be borne by the Contractor

Report Generation: -

The contractor shall maintain necessary records to indicate the availability and utilization of
the plant, the plant performance, details of repair and maintenance of the system and
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consumption of spares in the plant and submit a copy of the records every month to the
Engineer-in-Charge for record and reference.

The contractor shall obtain approval from VOCPA for the scheme of plant maintenance and man
power deployment before commissioning of the plant. The contractor shall provide comprehensive
O & M of the plant including deployment of manpower, tools and replacement of spares, etc.
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7.1
7.1.1

7.2

7.2.1
7.2.2
7.2.3

7.2.4

7.2.5

7.2.6

7.2.7

7.2.8
7.3
7.3.1

7.3.2

SECTION vII
SAFETY NORMS & EMS REQUIREMENTS

SAFETY CLAUSE:

The contractor should take all precautionary measures in order to ensure the protection of his own
personnel moving about or working on the VOCPA premises and should conform to the rules and
regulations of the VOCPA.

The Contractor should abide by all VOCPA regulations in force from time to time and ensure that
the same are followed by his representatives, agents or sub- contractors, or workmen.

The contractor should ensure that unauthorized, careless, or inadvertent operation of installed
equipment which may result in an accident to staff and/or damage to equipment, does not occur.

EMS REQUIREMENTS:

The contractor shall ensure that all his workmen wear PPEs commensurate with the severity of work.
The contractor shall ensure industrial safety methods in executing his work at VOCPA.

The contractor shall ensure that all wastes generated by his activities/work are moved to the
respective dumpsites or taken for re-cycling at VOCPA.

The contractor has to give prior information on whether any hazardous chemical is used in his work
and if so, the operational control to be exercised.

The contractor has to ensure that all his material handling equipment / transport Vehicles are
emission tested.

The contractor has to ensure that his activities are in tune with the VOCPA EMS Policy (to be
incorporated as part of the Contract)

The contractor's staff must be aware of the contents of MSDS in respect of chemicals / materials (if
any).
The contractors’ staff shall be competent to operate emergency appliances like fire extinguishers.

Hazardous Substances and Hazardous Site Conditions

Contractor shall not, nor shall it permit any other Person to bring any Hazardous Substances on the
Site, other than Hazardous Substances to be used by Contractor or any Subcontractor in a manner
that:

7.3.1.1 does not violate any Applicable Laws, or Permits; and

7.3.1.2 is consistent in quantity and with Good Solar Industry Practices for operating and
maintaining solar energy conversion plants, such as motor fuels, solvents and lubricants
(collectively, “Permissible Materials™).

Contractor shall bear all responsibility and liability for:

a)  any Hazardous Substances that are not Permissible Materials belonging to the Contractor or
present on site; or

b)  the handling of, or failure to handle, Permissible Materials in violation of Applicable Laws or

otherwise in any manner that constitutes negligence or willful misconduct by Contractor or any
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Subcontractor.

c) Contractor shall use Hazardous Substances in performance of the Services in accordance with
the Performance Standards, Applicable Laws and Good Solar Industry Practices and shall not:

d)  utilize, or permit or cause any Subcontractor to utilize, on the Site such Hazardous Substances
as are prohibited under Applicable Law from being used in India; or

e) import or use at the Site such Hazardous Substances as are prohibited under Applicable Law

NB:  The section may be read in conjunction with related clauses of General Condition of Contract,
Special Condition of Contract and Scope of Work.
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SECTION VIII
ANNEXURES AND FORMS

ANNEXURE A

QUALIFICATION AND RESPONSIVENESS INFORMATION: LIST OF DOCUMENTS TO BE
ENCLOSED

All bidders shall include the following information with their bids by scanning the relevant documents
after being filled, signed with seal and serially numbered by the Bidder. The above shall be uploaded using
their user-id and password in the E-tender portal on or before the last date of submission of tender
mentioned in the NIT towards Cover A — Techno-commercial bid.

PART I (COVER A) - TECHNO-COMMERCIAL BID

SL Uploaded P
No Qualification Documents to be uploaded RE f?\?o,e nge
1 Form I — Bid cover letter (as per Section II, clause 2.16.2.(i))

Form II — Transaction details for remittance of Earnest Money Deposit (as
per Section II, clause 2.16.2.(ii))

Scanned copy of system generated proof towards successful payment of
EMD in case of payment through online payment gateway mode in CPP e-

) tender web Portal OR scanned copy of proof towards successful payment
of EMD in the form of Insurance Surety Bonds, Account Payee Demand
Draft, Fixed Deposit Receipt, Banker's Cheque or Bank Guarantee from
any of the Commercial Banks along with filled in Form-ITA OR valid
Certificates by MSEs for claiming exemption along with filled in Form-
1IB

Form III — Financial capability (as per clause 2.16.2.(iii))

Scanned copy of Profit & Loss statements for the last 3(three) years ending

3
31st March of the previous financial year duly certified by the Chartered
Accountant in support of meeting Financial Capability

4 Form IV Similar Work Experience [as per Section II, clause 2.16.2.(iv))
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10

11

12

13

14

15

Scanned copies of work order(s) along with BOQ & respective satisfactory
completion(s) / performance certificate(s) certificates in support of
meeting Similar Work Experience

Form IV A — Details of TDS certificate (if applicable) (as per Section II,
clause (as per Section II, clause 2.16.2.(iv))

In case of experience other than Central / State Government / Autonomous
bodies / PSEs / PSUs / Public Limited Companies, the bidder has to submit
scanned copies of TDS certificate

Scanned copies of (i) EPF registration certificate; (ii) ESI; (iii) Permanent
Account Number [PAN]; (iv) Income Tax Return of preceding three years;

and (v) GST Registration Certificate (as per Section 11, clause 2.16.2.(v))

Form V — Declaration of Authorised Representative (as per Section II,
clause 2.16.2.(vi))

Form VI — Schedule of No Deviation (as per Section II, clause
2.16.2.(vii))

Form VII Declaration by the Bidder (as per Section II, clause
2.16.2.(viii))

Form VIII — Bank Mandate Form (as per Section II, clause 2.16.2.(ix))
Form IX -Tender Acceptance letter (as per Section II, clause 2.16.2.(x))
Duly filled in Form-XI — “Local Content declaration & Self Certification”
[wherever applicable if specifically asked for in bid document] (as per
Section II, clause 2.16.2.(xii))

Form- X - Integrity pact (as per Section II, clause 2.16.2.(xi))

Details of Technical Manpower to be deployed for execution of work
[wherever applicable if specifically asked for in bid document] (as per
Section I, clause 2.16.2.(xiii))

Scanned copy of valid license "ESB/” ESA"/"EA" grade issued by the

Licensing Board [wherever applicable if specifically asked for in bid
document] (as per Section IL, clause 2.16.2.(xiv))
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The bidder shall submit the technical details and Brochure of the proposed
plant to be commissioned/deployed along with technical bids along with

16 necessary certifications as per the technical requirement.

17 FORM-XII - Declaration of Power of Attorney

18 FORM-XIII - Declaration of Power of Attorney for Consortium Attorney

16 Any other documents which need to be uploaded.
Total number of the pages uploaded by the bidder (mention the page no.
starting from to end)

17 1. Starting page no.

2. Ending page no.
3. Total number of pages

(Fill the page numbers where the documents have been uploaded in the table provided above)

(Signature of Authorized Person)
Place: ....ccoooveiiiiiiii. NAME .o
Date: ....ooovviiiiiii Designation ...........ooeiiiiiiiiiii e

Business Address: ...
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To

Sir,

FORM 1

(To be in the Firm’s letter head)

BID COVER LETTER

Registered Business Name
Registered Business Address

Name, Designation& address of the Contact
Person to whom all references shall be made
regarding this tender

Telephone / Mobile No.
Fax

E-Mail

The Chief Mechanical Engineer,

Mechanical & Electrical Engineering Department,
V.0.Chidambaranar Port Authority,

Tuticorin — 628 004.

We hereby apply to be qualified for the tender invited by the V.O.Chidambaranar Port Authority,
Tuticorin as a bidder for the work ”

We hereby give our consent to the Port or its authorized Representative(s) to conduct any
investigations to verify the statements, documents and information submitted and to clarify the
financial and technical aspects of this application. For this, we hereby authorize (any Public
Official, Engineer, Bank, Depository, Manufacturer, Distributor, etc.) or any other person or firm
to furnish pertinent information deemed necessary and requested by the Port to verify statements
and information provided in this application or regarding our competence and standing.

We the undersigned have read and examined in detail the Bid document in respect of work intended
and do hereby express our interest to execute the intended work.

We certify that goods & services offered shall be of best quality and the manpower who shall be
deployed for the work are competent enough and have necessary qualifications for taking up this
assignment.
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5. The names and positions of persons who may be contacted for further information, if required, are
as follows

a) For Technical: Shri/Smt ...... (Name, position, Address, contact number and email id)

b) For Financial: Shri/Smt ...... (Name, position, Address, contact number and email id)

C) For Personnel: Shri/Smt ...... (Name, position, Address, contact number and email id)

6. We declare that the statements made and the information provided in the application are complete,

true and correct in every detail.

7. We understand that V.O.Chidambaranar Port Authority reserves the right to reject any application
without assigning any reasons.

Thanking you,

Yours faithfully,

(Signature of Authorized Person)
Place: .......ccooviiiiiin, NAME ..ot
Date: ....ooovviiiii Designation ..........coovviiiiiiiiiiii

Business Address: ..oovvuneeeeii
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FORM IIA

(To be in the Firm’s letter head)

Transaction details for remittance of Earnest Money Deposit (EMD)

The bidder shall upload system generated proof towards successful payment of EMD along with following
filled in form in the bid document as follows

Dat f | Amount Uploaded No.
SI.No | Beneficiary reference No. ate 0 ploaded page O
Payment (in INR) reference
1
(Signature of Authorized Person)
Place: .....ccooviviiiiiii. NAME .o
Date: ....ooovviiiiiiiii, Designation ..........coouiiiiiiiiiiiii e
Business Address: ...........ooiiiiiiiiiiiii
Seal ..o
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FORM IIB

(To be in the Firm’s letter head)

Exemption of EMD by the Micro and Small Enterprises (MSESs)

The bidder shall upload the requisite certificate of registration under MSEs along with following filled in
form in the bid document as follows

SI. | Name of | Udyam Registration Enterprise tvpe Uploaded page No.
No | Enterprise Number P P reference
1
(Signature of Authorized Person)
Place: ....ccoooveiiiiiiii. NAME .ot
Date: ....ooooviiiiiii Designation ..........cooviiiiiiiiiiii e
Business Address: ..........cooiiiiiiiiiiiii
Seal .o
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FORM 111

(To be in the Firm’s letter head)

FINANCIAL CAPABILITY

The details of Summary of Annual Turnover of the Bidder on the basis of the Audited Balance Sheet for the last
three financial years shall be given as under

SI.No. | Financial year Total Turnover Uploaded page no. reference
01 Year 20.... —...... RS
02 Year 20..... —...... RS
03 Year 20...... —...... Rs.oiiiiiiiee

Note: The Profit & Loss statement and Balance sheet to be uploaded shall be duly certified by the Chartered
Accountant.

(Signature of Authorized Person)
Place: .....coooiiiiiiii NaAME -t
Date: ..coooviviiiiiiiinn Designation .........o.vvviviiiiiiiiiiii e

Business Address:
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FORM 1V

(To be in the Firm’s letter head)

SIMILAR WORK EXPERIENCE

The Bidders experience in similar work carried out each in any Central / State Government / Autonomous
bodies / PSEs/PSUs / Nationalised Banks / Public Limited or Private Limited Companies, etc., for
evaluating the Eligibility Criteria for pre-qualification to be provided using the format as below:

Details of Similar Work Experience

SI.
No

Name | Value of| Work order reference | Contract period Date  of Name |Uploaded
of work No. completion | and page no.
work |executed certificate |address |reference

(in Rs.) of the
Client

Commencement | completion

Note:

1.

The copies of the documents containing above information like work order and completion certificate
have to be uploaded duly self-attested.

In case of experience other than Central / State Government / Autonomous bodies / PSEs/PSUs/ Public
Limited Companies, the bidder has to submit TDS certificate for the past experience to be uploaded,
as provided in Form IV (B), only then the experience will be considered.

Yours faithfully,

(Signature of Authorized Person)

Place: ...oovvvvea . NAME oot

Date: ....ooovviiiiiiii, Designation ........c.ooiiiiiiiiiiiiii e

Business AdAress: ...t
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Date:.....oovvviiiinas

DETAILS OF TDS CERTIFICATE

In case of experience other than Central / State Government / Autonomous bodies / PSEs/PSUs/
Nationalized Banks / Public Limited Companies, the bidder has to provide the details of the TDS certificate
in the form provided below and shall submit TDS certificate for the past experience to be uploaded, only

then the experience will be considered.

S1.  |Name of | Value of | Work order | TDS Certificate Name and|Uploaded
No |work work reference No. address of|page  no.
executed No. Amount the Client  |reference
(in Rs.)
1
(Signature of Authorized Person)
Place: .........ooiiiiiiiin, NAME .«
Date: ....ooovviiiiiiiii, Designation ..........cooeiiiiiiiiiii e

Business Address: ..oovvuneeee i
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FORM V
DECLARATION OF AUTHORISED REPRESENTATIVE

(To be provided in non-judicial stamp paper with denomination not to be lesser than Rs.100/-)

(Separate Forms to be submitted for each Signatory with details of Proprietor or Partner or Managing
Director)

I/We, oo, (Name)being the (Partners/Karta/Managing Directors and whole time
Director/Members of Managing Committee of Associations/Board of Trustees etc.) of ........ccccovvevieiennnene.
(Name of the Bidder), hereby solemnly affirm and declare that the .......................... (Authorised Signatory)
is hereby authorized, vide resolution No. (Resolution Number)dated..................... (Resolution Date) (copy
submitted herewith), to act as an authorized signatory for the business....................... (Name of the Bidder)
for which submission of bid is being filed under the tender. All his actions in relation to this tender will be
binding on me/us.

Signature of the person competent to sign
NAME: oo
DESCIIPLION: ..eiiiiiiieeiiieiiecie ettt et eebeeaeeeeaaens

Name of the Business Entity: .........cccoceeviieniieiiencienieeieeee.

Acceptance as an Authorized Signatory

I (Authorised Signatory)hereby solemnly accord my acceptance to act as authorized signatory for
the above referred business and all my acts shall be binding on the business.

Signature of Authorised Signatory

NAME: .o
DESCTIPHION: ..vviiiiiieiie ettt e
PLaCE: e
Date: ..o
Note:

1. For the purpose of this tender and the Agreement, the tender, forms, Agreement and other
documents shall be signed only by the persons, who are themselves in a position to undertake the
work and possessing all other resources required for the purpose. The tender shall contain the name,
residence and place of business of the person or persons submitting the tender and shall be signed
by the Bidder with his usual authorized representatives followed by the name and Description of
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the person signing the document along with a copy of the partnership deed. A copy of the
constitution of the firm with the names and addresses of all the partners shall be furnished.

2. Tender by a corporation shall be signed in the name of the corporation by a duly authorized
representative, and a power of attorney in that behalf shall accompany the tender. In the case of
company, a copy of the Memorandum and Articles of Association shall be furnished.

3. Tenders may be submitted by agents on behalf of their principals, but in such cases the Board
reserves the right to enter into contract with the principals, Director, with the principals and agents
jointly as deemed appropriate.
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FORM VI
SCHEDULE OF NO DEVIATION

This is  with reference to Tender NoO.....oovviiiiiiiiiiiiiiiiiiin, , for
13 b

I/We, oo, (Name of the Bidder / Authorised Representative of the Bidder) of
M/S.ooieeiieieeeee e (Name of the organisation), hereby certify that there is no deviation from the

Tender conditions either technical or commercial or tender enquiry and I/We am/are agreeing to all the
terms and conditions mentioned and comprised in relation to the above-mentioned Tender.

Yours faithfully,

(Signature of Authorized Person)

Place: ..., NAIE .o e,

Date: .....ooovvviiiiiiiii, DesCription ......c.oovivuiiiiiiiiii e
Business AdAress: .....oooviiiiiiiii
Seal oo,

Witness with signature

1) Name & Address 2) Name & Address
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FORM VII
DECLARATION BY THE BIDDER
(To be provided in 100 Rs Stamp Paper)

To, The Head of the Department.

I/We M/s. represented by its Proprietor / Managing Partner / Managing Director having its Registered
Office at and do declare that [/We have carefully read all the conditions of tender with NIT No...... , dated
.......... ,Basis In ........................(Name Of The Department) Department At V.O.Chidambaranar
Port Authority for a period of -------- ,(including extension if any), if needed and accepts
all conditions of the tender including amendments/corrigendum subsequently issued by the tender inviting

authority, if any. Further I/we confirm our eligibility for this tender and quoted as per the tender condition
and Governing laws of India, in case of typographical error found in submitted
documents/affidavits/declarations, in this case we accept all the Terms and conditions of bid documents
and hereby confirm as under.

1. I/We have not made any counter conditions stipulation and conditions and I/We agree that in the
event of any such counter conditions my/our tender will be summarily rejected and such offer will
not be evaluated and considered at all by you.

2. I/'We do hereby declare that we have not been blacklisted/ debarred by any Central / State
Government / Autonomous bodies / PSEs/PSUs / Nationalised Banks / Public Limited or Private
Limited Companies, etc., from taking part in the tendering process.

3. I/We have not made any payment or illegal gratification to any person/authority connected with the
tendering process so as to influence the tendering process and have not committed any offence under
the Prevention of Corruption Act in connection with the tender.

4. 1/We hereby declare that, all information furnished by me/us with this tender is true to best of my/our
knowledge, belief and in case, if it is found that, the information furnished is not true or partially true
or incorrect, [/We agree that my/our tender shall be summarily rejected without prejudice to the right
of the board of Trustees of Port of V.O.Chidambaranar Port Authority to take further action in to the

matter.

Witness’s Bidder’s
Signature: Signature:
Name: Name:
Address: Address:

Tel. No: Tel. No:
Mobile no.: Mobile No:
Date: Date:
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FORM VIII
BANK MANDATE FORM

1. Name of the company

Status

Bank Name, Address & Branch
IFSC Code

MICR Code

Branch Code

Name of the Authorised Person

*® N kA WD

Signature of the authorised person
as per Bank

9. E-Mail ID of Authorised Person
10. Contact No. Landline/Mobile

Copy of cancelled cheque may be enclosed if Bank signature not obtained.

Name & Seal of the Bank with
Date
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FORM IX
TENDER ACCEPTANCE LETTER

(To be printed on company letterhead and filled, signed, and uploaded)

To
The Chief Mechanical Engineer
V.0O. Chidambaranar Port Authority
Tuticorin-4

Sir,

Subject:

Tender reference No.

1.

Note:

I/We have downloaded/obtained the tender document(s) for the above-mentioned tender/work
from the website, namely https://etenders.gov.in/eprocure/app, as per your advertisement given in
the above-mentioned website(s).

I/We hereby certify that I/We have read the entire terms and conditions of the tender documents
from Page No. to (including all documents like annexure(s), schedules(s), etc., which form part
of the contract agreement and I /we shall abide hereby and agree the terms /conditions /clauses
contained therein.

The corrigendum(s) issued from time to time by V.O.Chidambaranar Port Authority for the above
subject work has also been taken into consideration while submitting this acceptance letter.

I/We hereby unconditionally accept the tender conditions of above-mentioned tender document(s)/
corrigendum (s) in its totality /entirety.

. I/We do hereby declare that our firms have not been blacklisted/ debarred by any Govt.

Department/ Public sector undertaking.

I/ We certify that all information furnished by me/ us is true & correct and in the event that the
information is found to be incorrect/untrue or found violated, then V.O.Chidambaranar Port
Authority shall without giving any notice or reason therefore, summarily reject the bid or terminate
the contract, without prejudice to any other rights or remedy including the forfeiture of the full
earnest money deposit absolutely

Yours faithfully,

(Signature of the bidder with official seal)

If the firm has been blacklisted or debarred or banned or delisted by any Government or Quasi-

Government Agencies or Public Sector Undertaking in India, then the same should be declared properly
after modifying the sentence, suitably.
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FORM X

Local content Declaration & Self Certification as per the Government of India Order towards Public
Procurement (preference to Make in India) vide Letter No. P-45021/2/2017-PP(BE-II), (revised)
Dated.16.9.2020)

(To be provided on Rs.100/- non-judicial stamp paper)

I (Name of the Person(s),S/o at (Address), working as

(Designation and name of the firm/Company/ partnership/ Joint venture), and I have

been authorized to sign the Declaration / Self- Certification on behalf of firm / Company/partnership/ Joint venture
do hereby solemnly affirm and declare as under:

That I will agree to abide by the terms and conditions of the policy of Government towards Public Procurement
(preference to Make in India) vide Letter No. P- 45021/2/2017-PP(BE-II), (revised) Dated.16.9.2020. That the
information furnished hereinafter is correct to be of my knowledge and belief and I undertake to produce relevant
records before the procuring entity or any

authority so nominated for the purpose of assessing the Local Content. That the local content for all inputs which
constitute the said equipment has been verified by me and I am responsible for the correctness of the claims made
therein. That in the event of the domestic value addition of the product mentioned herein is found to be incorrect
and not meeting the prescribed value addition norms based on the assessment of an authority so nominated for the
purpose of assessing the Local Content, action will be taken against me as per the notification P-45021/2/2017-
PP(BE-II), (revised) Dated.16.9.2020.

I agree to maintain the following information in the company’s record for a period of 8 years and shall make this
available for verification to my statutory authority. The Details of the location(s) at which the local value addition
is made

i. Name and details of the Domestic manufacture

ii. Date on which this certificate is issued

iii. Product for which the certificate is produced

iv. Percentage of local content. (% to be mentioned)

Signed by me at on

Authorized signatory
(Name of the Firm entity)

Note: Required particulars are to be filled properly for acceptance.
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Between

The Board of V.O. Chidambaranar Port Authority, a body corporate under Major Port Authority
Act, 2021, represented by its ......cccceverreenee. having its office at Administrative building, V.O.
Chidambaranar Port Authority, Tuticorin — 628 004 (herein after referred to as the 'Board' which
expression shall unless excluded by or repugnant to the subject or context be deemed to include the
successor in office) of the one part

And
IMI/S ettt e n , (a partnership firm / proprietorship firm /
company registered under the laws of India) having its place of business at ...........ccccceevierieenenns
represented by itS .....cceecveeeiienieniiieneenn Shric...coeviiiiiiieienne 5 /0, (Hereinafter referred to

as 'Contractor’ which expression shall, unless excluded by, or repugnant to the context be deemed to
include his heirs, executors, administrators, representatives and assigns or his successors in office) of the
other part

PREAMBLE

The Port intends to award, under laid down organizational procedures, contract/s for ““--------------
” vide NIT No----------------- -. The Port values
full compliance with all relevant laws of the land, rules, regulations, economic use of resources and of
fairness /transparency in its relations with its Bidder(s) and/or Contractor(s).

In order to achieve these goals, the Port will appoint an Independent External Monitor (IEM) who
will monitor the tender process and the execution of the contract for compliance with the principles
mentioned above.

Section 1 — Commitments of the Port:

1. The Port commits itself to take all measures necessary to prevent corruption and to observe the
following principles.

a) No employee of the Port, personally or through family members, will in connection with the
tender for, or the execution of a contract, demand, take a promise for or accept, for self or third
person, any material or immaterial benefit which the person is not legally entitled to.

b) The Port will, during the tender process treat all Bidder(s) with equity and reason. The Port will
in particular, before and during the tender process, provide to all Bidder(s) the same
information and will not provide to any Bidder(s) confidential/additional information through
which the Bidder(s) could obtain an advantage in relation to the tender process or the contract
execution.

¢) The Port will exclude from the process all known prejudiced persons.
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2. If'the Port obtains information on the conduct of any of its employees which is a criminal offense
under the IPC/PC Act, or if there be a substantive suspicion in this regard, the Port will inform the
Chief Vigilance Officer and in addition can initiate disciplinary actions.

Section 2 — Commitments of the Bidder(s)/ contractor(s):

1. The Bidder(s)/ Contractor(s) commits themselves to take all measures necessary to prevent
corruption. He commits himself to observe the following principles during his participation in the
tender process and during the contract execution.

a) The Bidder(s)/ Contractor(s) will not, directly or through any other person or firm, offer,
promise or give to any of the Port’s employees involved in the tender process or the execution
of the contract or to any third person any material or other benefit which he/she is not legally
entitled to, in order to obtain in exchange any advantage of any kind whatsoever during the
tender process or during the execution of the contract.

b) The Bidder(s)/ Contractor(s) will not enter with other Bidders into any undisclosed agreement
or understanding, whether formal or informal. This applies in particular to prices,
specifications, certifications, subsidiary contracts, submission or non-submission of bids or any
other actions to restrict competitiveness or to introduce cartelization in the bidding process.

¢) The Bidder(s)/Contractor(s) will not commit any offence under the relevant IPC/PC Act;
further the Bidder(s)/Contractor(s) will not use improperly, for purposes of competition or
personal gain, or pass on to others, any information or document provided by the Port as part
of the business relationship, regarding plans, technical proposals and business details, including
information contained or transmitted electronically.

d) The Bidder(s)/ Contractor(s) will, when presenting his bid, disclose any and all payments he
has made, is committed to or intends to make to agents, brokers or any other intermediaries in
connection with the award of the contract.

e) The Bidder(s)/Contractor(s) who have signed the Integrity Pact shall not approach the Courts
while representing the matter to the IEM and shall wait for the decision in this matter.

2. The Bidder(s)/Contractor(s) will not instigate third persons to commit offenses outlined above or
be an accessory to such offenses.

Section 3 — Disqualification from tender process and exclusion from future contracts:

1. If the Bidder(s)/Contractor(s), before award or during execution has committed a transgression
through a violation of Section 2 above or in any other form such as to put his reliability or
credibility in question, the Port is entitled to disqualify the Bidder(s)/Contractor(s) from the tender
process or terminate the Contract, if already signed, for such reasons mentioned above.

2. If'the Bidder / Contractor have committed a serious transgression through a violation of Section 2
such as to put reliability or credibility into question, the Port is entitled to exclude the Bidder /
Contractor from participating in future tender processes. The imposition of such duration of
exclusion shall be determined based on the severity of the transgression. The severity will be
determined by the circumstances of the case, in particular the number of transgressions, the position
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of the transgressors within the company hierarchy of the Bidder / Contractor and the amount of the
damages. The exclusion may be imposed for a period of minimum 6 months to the maximum of 3
years. In such cases, the decision of the Port shall be final.

Section 4 — Compensation for Damages:

1.

If the Port has disqualified the Bidder(s) from the tender process prior to the award of contract
according to Section 3, the Port is entitled to demand and recover the damages equivalent to 3%
of the tender value.

If the Port has terminated the contract according to Section 3, or if the Port is entitled to terminate
the contract according to Section 3, the Port shall be entitled to demand and recover from the
Contractor liquidated damages amount equivalent to 5% of the contract value.

If the Bidder / Contractor can prove that the exclusion of the Bidder / Contractor from the tender
process or the termination of the contract has caused no damage or less damage than the amount
of the above-mentioned liquidated damages, the Bidder / Contractor has to compensate only to the
extent of damages caused due to the act of the Bidder / Contractor. However, if the Port can prove
that the amount of the damage caused due to the disqualification of the Bidder / Contractor before
the award of contract or after the termination of the contract is higher than the amount of the
liquidated damages claimed, the Port is entitled to claim more compensation for the equivalent to
the higher amount of damage.

Section 5 — Previous transgression:

1.

The Bidder declares that no previous transgressions occurred in the last 3 (three) years with any
other Company in any country conforming to the anti-corruption approach or with any Central /
State Government / Autonomous bodies / Public Sector Enterprises in India that could justify his
exclusion from the tender process.

If the Bidder makes incorrect statement on this subject, he can be disqualified from the tender
process or the contract, if already awarded, can be terminated for such reason.

Section 6 — Equal treatment of all Bidders/Contractors/Subcontractors:

1.

The Bidder(s) / Contractor(s) undertakes(s) to demand from all subcontractors a commitment in
conformity with this Integrity Pact and to submit it to the Port before signing of the Contract.

The Port will enter into agreements with identical conditions as this one with all Bidders,
Contractors and Subcontractors.

The Port will disqualify from the tender process all bidders who do not sign this Pact or violate its
provisions.

Section 7 — Criminal charges against violating Bidder(s) / Contractor(s) / Subcontractor(s):

If the Port obtains knowledge of conduct of a Bidder, Contractor or Subcontractor, or of an
employee or a representative or an associate of a Bidder, Contractor or Subcontractor which
constitutes corruption, or if the Port has substantive suspicion in this regard, the Port will inform
the same to the Chief Vigilance Officer.
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Section 8 — Independent External Monitor / Monitors:

1.

9.

The Port appoints competent and credible Independent External Monitor for this Pact. The task of
the Monitor is to review independently and objectively, whether and to what extent the parties
comply with the obligations under this agreement.

The Monitor is not subject to instructions by the representatives of the parties and performs his
functions neutrally and independently. It will be obligatory for him to treat the information and
documents of the Bidders/Contractors as confidential. He reports to the Chairman of the Board of
the Port.

The Bidder(s)/Contractor(s) accepts that the Monitor has the right to access without restriction to
all Project documentation of the Port including that provided by the Contractor. The Contractor
will also grant the Monitor, upon his request and demonstration of a valid interest, unrestricted and
unconditional access to his project documentation. The same is applicable to Subcontractors.

The Monitor is under contractual obligation to treat the information and documents of the
Bidder(s)/Contractor(s)/Subcontractor(s) with confidentiality. The Monitor has also signed on
‘Non-Disclosure of Confidential Information’ and of ‘Absence of Conflict of Interest’. In case of
any conflict of interest arising at a later date, the IEM shall inform Chairman of the Port and rescue
himself/herself from that case.

The Port will provide to the Monitor sufficient information about all meetings among the parties
related to the Project provided such meetings could have an impact on the contractual relations
between the Port and the Contractor. The parties offer to the Monitor the option to participate in
such meetings.

As soon as the Monitor notices, or believes to notice, a violation of this agreement, he will so
inform the Chairman of the Port and request the Chairman to discontinue or take corrective action
or to take other relevant action. The Monitor can in this regard submit non-binding
recommendations. Beyond this, the Monitor has no right to demand from the parties that they act
in a specific manner, refrain from action or tolerate action.

The Monitor will submit a written report to the Chairman of the Port within 8 to 10 weeks from
the date of reference or intimation to him by the Port and, should the occasion arise, submit
proposals for correcting problematic situations.

If the Monitor has reported to the Chairman of the Port, a substantiated suspicion of an offense
under relevant IPC / PC Act or Anti-Corruption Laws of India, and the Chairman of the Port has
not, within the reasonable time taken visible action to proceed against such offense or reported it
to the Chief Vigilance Officer, the Monitor may also transmit this information directly to the
Central Vigilance Commissioner.

The word ‘Monitor’ would include both singular and plural.

Section 9 — Pact Duration:

This Pact begins when both parties have legally signed it. It expires for the Contractor in 12 months
after the last payment under the Contract Agreement, and for all other Bidders in 6 months after
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the contract has been awarded. Any violation of the same would entail disqualification of the
bidders and exclusion from future business dealings.

If any claim is made/lodged during this time, the same shall be binding and continue to be valid
despite the lapse of this pact as specified above, unless it is discharged/determined by Chairman of
the Port.

Section 10 — Other provisions:

1. This agreement is subject to Indian Law. Place of performance and jurisdiction is the location of
the Office of the Port, i.e. Tuticorin.

2. Changes and supplements as well as termination notices need to be made in writing. Side
agreements have not been made.

3. Ifthe Contractor is a partnership or a consortium, this agreement must be signed by all partners or
consortium members.

4. Should one or several provisions of this agreement turn out to be invalid, the remainder of this
agreement remains valid. In this case, the parties will strive to come to an agreement to their
original intentions.

5. Issues like Warranty / Guarantee etc., shall be outside the purview of IEMs.

6. In the event of any contradiction between the Integrity Pact and its Annexure, the Clause in the
Integrity Pact will prevail.

(For & on behalf of the Port) (For & on behalf of the Bidder/Contractor)
(Office Seal) (Office Seal)

Place: ....ccoooveiiiiiiin.

Date: ...l

Witness with signature

1)

Name & Address 2) Name & Address
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ANNEXURE B
CONTRACT AGREEMENT FORM

This AGREEMENT is made on this ......... day of ........ Month of.......... Two Thousand ....................
(crrreereeenneen 20....) between

The Board of V.O. Chidambaranar Port Authority, a body corporate under Major Port Authority
Act, 2021, having its office at administrative building, V.O. Chidambaranar Port, Tuticorin — 628 004
(herein after referred to as the 'Board' which expression shall unless excluded by or repugnant to the subject
or context be deemed to include the successor in office) of the one part.

And

IMI/S ettt et , (a partnership firm / proprietorship firm /
company registered under the laws of India) having its place of business at ..........cccccevviiiniieninns
(Hereinafter referred to as 'Contractor’ which expression shall, unless excluded by, or repugnant to the
context be deemed to include his heirs, executors, administrators, representatives and assigns or his
successors in office) of the other part

WHEREAS the Board of V.O.Chidambaranar Port Authority, Tuticorin is desirous of the
executing the »

WHEREAS the Contractor has offered to execute, complete and maintain such works till handing
over the Board and whereas the Board has accepted the tender of the Contractor for an amount of
Rs. (Rupees ) only and

WHEREAS the Contractor has furnished a sum of Rs. /- (Rupees
only) as Earnest Money Deposit (EMD) at the time of tendering, which will be
adjusted against Security deposit as stipulated in Clause No.2.13.5 of the Section II of the bid document
and the Security deposit will be collected by deductions from the monthly running bills, at the rates

mentioned therein for the due fulfilment of all the conditions of the Contract.

NOW THIS AGREEMENT WITNESSETH AS FOLLOWS:

1. In this agreement words and the expressions shall have the same meanings as are respectively
assigned to them in the conditions of the contract hereinafter referred to.

2. The following documents shall be deemed to form and be read and construed as part of this
Agreement viz.

(a) Notice inviting tender
(b) The original Tender Document
(c) Bid document uploaded by the Bidder

(d) Letter of Acceptance
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(e) Any correspondences and documents exchanged between the Contractor & Board in
connection with tender/Contract.

3. The Contractor hereby covenants with the Board to execute, complete and maintain the work till
handing over the Board in all respects in in conformity and in all respects with the provisions of
this Agreement.

4. The Board hereby covenants to pay the Contractor in consideration of such execution, completion,
and maintenance of the work for the “Contract Price” at the time and in the manner prescribed by
the Contract.

IN WITNESS WHEREOF the parties here into have set their hands and seals the day and year
first written.

The common seal of the Board of V.O. Chidambaranar Port Authority was here into affixed and
The ...coovvviinne. thereof, has set his
Hand in the presence of
V.0. Chidambaranar Port Authority
Signed and sealed by

The Contractor in the presence of
Witness with signature

1) Name & Address 2) Name & Address

102



N\@

.04 HODYS MWD

&t.3i. 3 gue mftavor

by
p f\
mf;:.u
Y oY
V.0.C Port Authority

SAGARMALA

ANNEXURE C
FORM OF BANK GUARANTEE

(For Performance Security)

In consideration of the Chairman representing the Board of V.O.Chidambaranar Port (hereinafter called "The
Port") having agreed to exempt (hereinafter called "said contractors") from the demand, under the terms and
conditions of  the contract awarded in No dated  made between and for
(hereinaftercalled"said Agreement")ofPerformancesecurityfortheduefulfillmentbythesaid contractor(s) of the
terms and conditions contained in the said Agreement, on the production of Bank Guarantee for
Rs. (Rupees......cccoevevvevveenieennennn, only).

We*  (hereinafter referred to as the Bank) at the request of the contractor(s) do
herebyundertaketopaytothePortanamountnotexceedingRs.againstanylossordamagecausedto or suffered or would
be caused to or suffered by the Port by reason of any breach by the said contractor (s)of any of the terms and
conditions contained in the said Agreement.

We*doherebyundertaketopaytheamountsduepayableunderthisGuaranteewithoutanydemur, merely on demand
from the Port stating that the amount claimed is due by way of loss or damage caused to or would be caused to or
suffered by the Port by reason of any breach by the said contractor(s) of any of the terms and conditions contained
in the said Agreement or by reason of the contractor(s) failure by performing the said Agreement. Any such
demand made on the Bank shall be conclusive as regards the amount due and payable by the Bank under this
Guarantee. However, our liability under this Guarantee shall be restricted to an amount not exceeding

We undertake to pay to the Port any money so demanded notwithstanding any dispute or disputes raised by the
Contractor(s) in any suit or proceedings before any Court or Tribunal relating thereto our liability under this
present being absolute and unequivocal.

The payment so made by us under this bond shall be a valid discharge of our liability for payment there under,
and the Contractor(s) shall have no claim against us for making such payment.

We* further agree that the Guarantee herein contained shall remain in full force and effect during the period that
would be taken for the performance of the said Agreement and that it shall continue to be enforceable till all the
dues of the Port under or by virtue of the said agreement have been fully paid and its claims satisfied or discharged
or till the Engineering Department, V.O.Chidambaranar Port Authority certified that the terms and condition of
the said Agreement had been fully and properly carried out by the said contractor's and accordingly discharges
this Guarantee. Unless a demand or claim under this Guarantee is made on us in writing within three months from
the date of expiry of the validity of the Guarantee period, we shall be discharged from all liability under this
Guarantee thereafter provided further that the Bank shall at the request of the Port but at the cost of Contractor(s)
renew or extend this Guarantee for such further period or periods as the Port may require.

We * further agree the Port, that the Port shall have the fullest liberty without consent and without affecting in
any manner our obligations hereunder to vary any of the terms
andconditionsofthesaid AgreementortoextendthetimeofperformancebythesaidContractor(s) from time to time or
to postpone for any time or from time to time any of the powers exercisable by the Port against the said
Contractor(s)or for any

Forbearance, act or omission on the part of the Port or any indulgence by the Port to the said Contractor(s) or by
any such matter or thing whatsoever which under the Law relating to sureties would but for this provision, have
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the effect of so relieving us.
This Guarantee will not be discharged due to the charge in the constitution of the Bank or the Contractor(s)

We* lastly undertaken Otto revoke this Guarantee during its currency except with the previous consent of the
Port in writing. (Validity/Period should be noted)

This guarantee is valid upto (period) Dated the................... day of 20 fOr. ..o *E

Indicate here the name of the Bank Indicate here the period or date.
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FORM XI1
DECLARATION OF POWER OF ATTORNEY

(To be executed before Notary Public on a Non-Judicial Stamp Paper of at least Rs 100)

Dated:
POWER OF ATTORNEY
To whomsoever it may concern
Mr. [Name of the  Person(s)],  residingat

[Address of the person(s)], acting as (Designation of
the person and name of the firm), and whose signature is attested below, is hereby authorized on behalf
of [Name of the Bidder (in case of a
consortium, name of the lead member)] to sign the tender [(Tender No.
................................... and (Tender subject- “.......c..cccevuevvennnnee.....”)] and submit the same

and is hereby further authorized to provide relevant information/ document and respond to the enquiry’s
etc. as may be required by V.O Chidambaranar Port Authority (VOCPA) in respect of the tender.

And I/ we hereby agree that all acts, deeds and things lawfully done by our said attorney shall be
construed as acts, deeds and things done by us and I/ we undertake to ratify and confirm all and
whatsoever that my / our said attorney shall lawfully do or cause to be done for me / us by virtue of the
power hereby given.

(Attested signature of Mr. )
For (Name of the Bidder / Consortium Members with Seal)
Note —

(In case of Consortium, representative of all members must sign)
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FORM XIII

DECLARATION of POWER OF ATTORNEY FOR LEAD MEMBER OF CONSORTIUM

(To be executed before Notary Public on a Non-Judicial Stamp Paper of at least Rs 100)
POWER OF ATTORNEY

Whereas V.O Chidambaranar Port Authority. Thoothukudi (“the Authority”) has invited tenders from
interested parties for “...............iii . ” (Tender NO.......ccveriveens ).

Whereas ........coooiiiiiiiiii. s e, And ...............
(collectively the “Consortium”) being members of the Consortium are interested in bidding for the
Tender in accordance with the terms and conditions of the Tender Document and other connected
documents in respect of the said tender, and

Whereas it is necessary under the Tender Document for the members of the Consortium to designate
one of themas the Lead Member with all necessary power and authority to do for and on behalf of the
Consortium, all acts, deeds and things as may be necessary in connection with the Consortium’s bid
for the Tender and its execution.

NOW THEREFORE KNOW ALL MEN BY THESE PRESENTS

We, M/s. .o, having our registered office at ...l ,
M/Seiiiiiiiiiiiiii
having our registered office at .................. , M/s. o having our registered
office at
....................... ,and M/s. ........................... having our registered office at .......................,  [the
respective
names and addresses of the registered office] (hereinafter collectively referred to as the “Principals™) do
hereby designate, nominate, constitute, appoint and authorize M/s. .............cccvviiiiiininnnnn.n. having
its registered office at ...... , being one of the members of the Consortium, as the Lead Member and true
and lawful

attorney of the Consortium (hereinafter referred to as the “Attorney”). We hereby irrevocably authorize the
Attorney to conduct all business for and on behalf of the Consortium and any one of us during the bidding
process and, in the event the Consortium is awarded the Contract, during the execution of the contract, and
in this regard, todo on our behalf and on behalf of the Consortium, all or any of such acts, deeds or things as
are necessary or required or incidental to the pre-qualification of the Consortium and submission of its bid(s)
for the tender, including but not limited to signing and submission of all applications, bids and other
documents and writings, participate in Pre Bid and other conferences/meetings, respond to queries, submit
information/ documents, sign and execute contracts and undertakings consequent to acceptance of bid(s) of
the Consortium and generally to representthe Consortium in all its dealings with the Authority, and/or any
other Government Agency or any person, in all matters in connection with or relating to or arising out of
the Consortium’s bid(s) for the tender and/or upon award thereof till the Agreement is entered into with the
Authority.

AND hereby agree to ratify and confirm and do hereby ratify and confirm all acts, deeds and
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thingslawfully done or caused to be done by our said Attorney pursuant to and in exercise of the powers
conferred by this Power of Attorney and that all acts, deeds and things done by our said Attorney in exercise
of the powers hereby conferred shall and shall always be deemed to have been done by us / Consortium.

FOr o (Name & Title)
FOT o (Name & Title)
FOT o (Name & Title)
Witnesses:

1.

2.

(To be executed by all the members of the Consortium)
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SECTION-IX
Price schedule

;l(; Description of Work Qty Unit Rate g{sc’lrudlng ezzltz(llialilgm(l;lg’tl‘
Engineering, Procurement, Construction of Development of
Bunkering and Refueling facility for Green Methanol of

1 Capacity 750 m3 on Pilot basis at VOC Port Authority including LOT LUMP
02 years’ warranty period as per Technical Specification and SUM
Scope of Work — complete work including site development to
commissioning and obtaining statutory approvals, etc.
Operation and Comprehensive maintenance for 5 years period

5 for the whole Bunkering and Refueling system as per Scope of 12 Month
Work
The 1* year Charges
2" Year Charges for Operation and Maintenance of the whole 12 Month
Bunkering and Refueling system as mentioned Sl. No: 02
3" Year Charges for Operation and Maintenance of the whole 12 Month
Bunkering and Refueling system as mentioned Sl. No: 02
4™ Year Charges for Operation and Maintenance of the whole 12 Month
Bunkering and Refueling system as mentioned Sl. No: 02
5% Year Charges for Operation and Maintenance of the whole 12 Month

Bunkering and Refueling system as mentioned Sl. No: 02

Grand Total

108




